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Halcrow have been commissioned by Hampshire County Council to undertake a 

GRIP 3 assessment of the proposed reinstatement of the Waterside Rail line for 

passenger service operation. 

The scheme would involve the development of the line and the construction of two 

new stations at Hounsdown and Hythe, as well as the reinstatement of the old station 

at Marchwood. 

The work builds on a previous GRIP 2 report undertaken for the Council in 2011/12.  

The principal difference between the pieces of work is the increased level of detail 

undertaken at GRIP3, and the key output at GRIP 3 being the shortlisting of a single 

option for detailed design. 

The GRIP 2 work considered a number of service options, hourly and half hourly 

shuttles from Hythe to Southampton, as well as a through running service to 

Chandlers Ford.  These options were considered in developing the analysis. 

This report provides a summary of the Waterside GRIP 3 Rail Study.  Four key areas 

are covered in the report: 

�	 Timetable and Operational Analysis 

�	 Infrastructure Requirements and Costs 

�	 Environmental Appraisal 

�	 Socio-Economic Analysis 

4�����"��	���	6����������	1�������	

The timetable analysis identifies two key findings.  The first is that to operate efficient 

rolling stock diagrams, it is necessary to increase the line speed for passenger services 

to 45mph.  With this in place it is possible to operate hourly or half hourly shuttles 

between Hythe and Southampton, but through running services to Fareham or 

Chandlers Ford do not appear to fit well with the current services.  

	 /�(���������	
�7��������	���	�����	

To provide the service requires three stations, improvements to the track and 

signalling upgrades to accommodate increased line speeds.  For the Half hourly 

option a passing loop is also required at Hounsdown Station.  The overall cost for the 

hourly service is £7.2m and for the half hourly service £11.0m.  

Operating costs for the service are in the region of £1.25m for the hourly option and 

£2.0m for the half hourly. 

	 !�8����������	1��������	

 Initial environmental appraisal highlights the need to consider the New Forest 

national park in the next stages of scheme development, but notes that no new 

construction is expected within the park itself.  New Station development is expected 

largely within rail boundaries, and no specific issues have been identified at this high 

level stage of the appraisal. 
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The scheme has a central case BCR in the range of 0.7 to 1.1 for the half hourly shuttle, 

with the hourly option being between 0.4 and 0.8.  Key sources of scheme demand 

come from existing public transport modes in bus and ferry.  It is the need to account 

for such loss of revenue in the economic case, plus the overall relatively low level of 

demand that is affecting the BCR.  Note to receive funding from the DfT, schemes 

typically have BCR’s  above 2.0, and it is estimated that demand would have to 

increase from around 1150 trips per day to 2550 per day. 

The key difference between the outcome of the GRIP 2 study, which has a BCR of 

around 2.0, and the GRIP 3 work is the following: 

�	 Scheme cost estimates increased by around 40% in recognition of increased 

signalling costs, and the need to relay the track. 

�	 Scheme Demand is similar, but improved modelling allows a more robust 

identification of the demand sources and the loss of bus and ferry revenue 

needs to be including the in the economic case. 

�	 Scheme benefits have been reduced in the central case as a result of 

confirmation from the DfT that Option Values should not be included.  That 

confirmation alone reduces the GRIP BCR to around 1.4 

:�)�	�����	

The analysis has shown that for a relatively modest (in rail industry terms) capital 

investment, it is possible to develop passenger services plus three new stations on the 

Waterside line.  However, the latent demand in the area, overlayed with existing 

good provision of public transport (bus / ferry) in the area, is not sufficient to support 

the service.  Should rail services be a strong priority, one of the other public transport 

modes would need to be sacrificed, and that has a host of political ramifications 

associated with it. 
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A GRIP 2 feasibility study was undertaken by Atkins in 2011 on behalf of Hampshire 

County Council, investigating the potential for reintroducing passenger services on 

the Waterside Line. 

This study further develops the GRIP 2 findings to a GRIP 3 level investigation, 

including: 

�	 Timetable and Operational Analysis; 

�	 Infrastructure Requirements and Costs; 

�	 Environmental Appraisal; and 

�	 Socio-Economic Analysis. 

The Council considers the following to be the objectives that the proposed scheme 

should provide: 

�	 An hourly passenger service between Hythe and Southampton Central, 

entailing the re-introduction of passenger trains on the freight-only section 

between Hythe and Totton;  

�	 Station locations that will easily facilitate access by pedestrians and cyclists at 

Hythe and Marchwood. All facilities must be DDA-compliant and consistent 

with existing SWT standards;  

�	 Provide a new halt at Hounsdown; and 

�	 Provide drop-off and parking facilities to enable kiss & ride and park & ride 

trips at Hythe and Marchwood, plus secure cycle storage arrangements.  

"8%� ���
��
�����������������

This report is outlined as follows: 

Chapter 2 – Transport Problems 

Chapter 3 - Option Development 

Chapter 4 - Timetable and Operational Analysis 

Chapter 5 - Infrastructure Requirements and Costs 

Chapter 6 – Environmental Issues 

Chapter 7 - Demand Forecasting 

Chapter 8 – Socio-Economic Analysis 

Chapter 9 –GRIP 2 to GRIP 3 – What’s changed 

Chapter 10 - Summary and Recommendations 
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The Waterside is a residential and industrial area in New Forest District and the road 

route towards Southampton along the A326 and through Totton suffers from 

considerable traffic congestion.  

There is a good level of bus service linking the Waterside communities to 

Southampton and a foot ferry service from Hythe to Town Quay, Southampton. Rail 

passenger services operated along the Fawley branch line from 1925 to 1966 

providing a direct rail link between Fawley, Hythe, Marchwood and Southampton.  

The line is still in use as a freight-only railway running from a junction with the main 

line in Totton providing access to Marchwood port and Fawley. The reintroduction of 

passenger services to the line is a long-standing aspiration of the County Council and 

Transport for South Hampshire 

 

%8%� &���������#��
���

The TfSH model suggests there are around 2000 AM peak trips from the Waterside 

area to the key destination for residents of Southampton.  Of these, the vast majority 

travel by car along the A326, A33 and A35.  The TfSH model highlights congestion at 

a number of points along this route both now and in the future.  Specific concerns lie 

with: 

�	 The A326 / A35 junction in the Totton area, and the; 

�	 The M271 / A35 / A33 junction. 

There are also a number of more minor junction delays not flagged by the model 

where access from the Waterside area towns on the A326 can be difficult at peak 

times. 

Such traffic problems cause problems for both car based and bus based passengers in 

the morning peaks in particular. 

The alternative option is use of the Hythe Ferry.  This operates a half hourly service 

throughout the day from Hyther Pier to Town Quay in Southampton.   

 

���������	
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TfSH model suggests that there will be limited growth in the corridor given the focus 

of new housing and employment land for the region being away from the Waterside 

area per se.  That said, TfSH modelling does highlight that the problems at existing 

identified junctions will get worse as a result of traffic growth across the wider, and 

hence travel times by highway based modes from the Waterside area will increase in 

the future. 

A rail option for residents of the Waterside area would therefore seem to offer a 

potential solution to increased journey times from the catchment into Southampton.  

It is that potential that will be explored in the rest of this report. 
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This chapter identifies the rail options for investigation during the study. 

$8%� #�����	�#'�%���
���

The proposals outlined in the initial study by Atkins in 2011 included connection of 

Hounsdown, Hythe and Marchwood to Southampton Central by the reintroducing 

passenger services to the Waterside Rail Line. Overlayed with this were options for 

through running services via Romsey.  In developing these services, the resulting 

major infrastructure requirements included:  

�	 New stations at Hounsdown and Hythe; 

�	 Station reinstatement and platform extension at Marchwood; and 

�	 Resurfacing of existing west-facing bay platform at Southampton Central. 

$8$� )����������/��������

Potential service options have been developed in this study, to understand the 

feasibility and viability of service frequency and route options. Four service options 

have been investigated using Railsys simulation, with respect to their operational 

viability. The four options are: 

�	 Option 1: Hourly Shuttle Service between Southampton and Hythe 

�	 Option 2: Half-hourly Shuttle Service between Southampton and Hythe 

�	 Option 3: Extending existing Salisbury-Romsey services to include Hythe 

�	 Option 4: New Fareham to Hythe service 

�	 Options were also considered with existing Waterside line speeds of 30mph 

and with increased speeds of 45mph. 

The results of these operational investigations have supplied potential service 

frequencies and routes, against which the existing rail network infrastructure can be 

assessed.  

$8(� :�������0�#�������
��
������
�������

Two infrastructure options for the Waterside Line have been investigated in this 

study to reflect the potential levels of service along the line (hourly and half-hourly). 

However both options have considered the following assumptions: 

�	 Station platforms to accommodate a 3-car 158 unit; 

�	 Car parking facilities; 

�	 Shelter to be provided; 

�	 Disability Discrimination Act (DDA)-compliant access; 
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�	 Provision of Long-Line Public Address (LLPA) system, Charging Information 

System (CIS), Closed-Circuit Television (CCTV) and Help Points; and 

�	 Fencing. 



���������	
���	����	

�����	
�����	

 

Doc no: 1 Version: a Date: February 2013  Project code: 459968 Filename: 459968_Waterside Rail Study_Final Report_dc1.docx  

$	

(� &������������)������������������

(8"� #�����
�����

This chapter describes the findings of the assessment of the operational implications 

of reinstating a passenger train service along the freight-only branch line (which runs 

from Totton Yard to Fawley) as far as a new station at Hythe. In the GRIP 2 study,  a 

number of passenger service options were suggested. This chapter reviews four 

service options with respect to their operational viability, including: 

�	 Option 1: Hourly Shuttle Service between Southampton and Hythe 

�	 Option 2: Half-hourly Shuttle Service between Southampton and Hythe 

�	 Option 3: Extending existing Salisbury-Romsey services to include Hythe 

�	 Option 4: New Fareham to Hythe service 

The assessments have been carried out using RailSys which is a sophisticated railway 

network simulation package. Certain assumptions have been made with respect to 

infrastructure enhancements such as: 

�	 the raising of the line speed on the Fawley branch from 30mph to 45mph as far 

as Hythe; 

�	 two trains per hour (tph) operation; 

�	 the construction of a passing loop at the proposed location of Hounsdown 

station; and 

�	 all Hythe trains would call at Millbrook, Redbridge, Totton (all existing 

stations), Hounsdown (new), Marchwood (re-opened) and Hythe (new). 

RailSys has been used for the assessment because it is possible to model the updated 

infrastructure to accurately reflect the impact of signalling, speed limits, new point 

work etc. on the performance of the train service. The timetable variants can then be 

assessed with respect to potential conflicts at critical locations and measures taken to 

remove these where feasible to create a viable train plan. 

(8%� &��������'�����0��
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The timetable used as the basis for overlaying new Hythe services is the December 

2011 (2012) SX Timetable. 

This includes all long term plan (LTP) freight paths for all days so that any new 

passenger service is tested against what could run on any weekday. Freight services 

often run on a more ad hoc basis than passenger services, dependent upon demand 

and specific customer requirements. The LTP timetable includes all scheduled freight 

paths agreed between the freight operators and Network Rail; although not all of 

these may be in use every day, for the proposed passenger timetable to have validity 

it is important to know which freight schedules may need to be adjusted in order to 

incorporate the new services. 

&,�,�	 4�����"��	������� 	����	
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All timetables are planned with respect to a Network Rail document called the 

Timetable Planning Rules which provides essential information such as line 

headways (minimum intervals between successive trains), junction margins, 

mandatory timing points (locations at which trains must be timed), signal box 

opening hours etc. The study for the Waterside project has been undertaken in 

conjunction with the 2012 Timetable Planning Rules. 

Current operational rules include the following: 

Headways (minutes)  Down   Up 

Eastleigh to Redbridge  2 - Fast   2 - Fast 

    2½ - Slow  2½ - Slow 

Redbridge to Totton  3 - Fast   3 - Fast 

    3½ - Slow  3½ - Slow 

Totton to Brockenhurst 5 - Fast   5 - Fast 

    5½ - Slow  5½ - Slow 

Junction Margins 

Redbridge 

First Movement   Second Movement  Margin 

Between all movements (except as below)    3 

Up Bournemouth Line train  Down Romsey Line Train 1½  

Totton 

First Movement   Second Movement  Margin 

Between all movements (except as below)    3 

Down Main Line Train   Up train from Fawley Loops 2 

&,�,�	 %�������8�	+��2�� 	��	����������	����(����	

For the proposed passenger operations to work in Southampton Central Station, 

without the need to reintroduce platform 5 as a passenger platform, use is made of 

the permissive working facility in Southampton. Permissive working is defined in the 

railway Rule Book (Section TW1/12) as follows: 

12.1 Definition 

Permissive working allows more than one train at a time to be on the same line in a: 

�	 block section 

�	 signal section 

�	 dead-end platform line��

Permissive working is authorised on all four platforms at Southampton and the 

middle two platform faces, two and three, are used by a number of terminating 

services from the east such as the hourly Southern Railway Brighton to Southampton 

service and some Cross Country trains.  
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The platforms are capable of accommodating 13 coach trains and the Southern 

services will typically be formed of four-car (class 377) trains and the Cross Country 

services will be typically four- or five-car (class 220/221 Voyager) trains. Therefore, 

there is adequate provision for the platforms to accommodate three-car (class 159) 

trains whilst they are occupied by other trains terminating from the east. 

&,�,&	 4�����"��	������� 	����������	

As the headway list above shows the headway changes at Totton (if travelling west) 

from three minutes to five minutes (for fast trains) but Totton is not a mandatory 

timing point in the timetable for fast trains which means that the last location against 

which non-stop trains are timed is Redbridge. However, the junction at Totton will 

become a much more frequently used asset if the Waterside passenger service is 

reinstated and the need to time trains accurately at Totton will become important to 

ensure that the junction margins are correctly planned. 

RailSys calculates the time at which a train passes modelled locations to the accuracy 

of a second regardless of whether the train has a mandatory timing point at the 

particular locations so for this planning exercise, the calculated time at the junction is 

used as the basis for planning the separation of following trains (headways) or for 

crossing trains (junction margins). 

It is recommended that if the Waterside line is to become a regularly used passenger 

line, that Totton is made a mandatory timing point for all passenger trains, not just 

those which make a call at the station. 

&,�,'	 %�������	�+���	�����	

For the purposes of this study, all timetable variants are based on the assumption that 

the minimum dwell time at stations served by class 159 units is 30 seconds, except at 

principal stations such as Southampton where the overall applied minimum of two 

minutes is retained. 

(8$� �����0�����7�

All new train services (point to point running times) are based on the use of a three-

car class 159 diesel multiple unit (DMU). These are the DMUs currently in use with 

South West Trains so the logic was to assume the future use of class 159 type rolling 

stock.  

However, it is understood that SWT may not have any spare units available for 

operating a new service so this needs to be taken into consideration at the detailed 

analysis stage. 

&,�,�	 6������� 	������	=	�����	��	&'���	

Feasibility has been investigated for both 30mph and 45mph operating speeds on the 

Fawley Branch line.  

For an increased operating speed of 45mph, current track infrastructure and 

signalling is not suitable and requires upgrading. However for the hourly service, one 

unit would be able to operate the 60-minute frequency in its entirety, with a second 

unit providing the half-hourly frequency. 
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For current 30mph operating speeds delivering an hourly shuttle service would 

require additional units to those outlined for the 45mph requirements, which would 

increase the annual operating costs of the service and reduce the attractiveness of the 

service as a competitor to highway based modes and effectively decrease demand for 

the service. 

(8(� )�����";���
������
������������

&,&,�	 %�������	���8���	

The introduction of an hourly service between Southampton and Hythe is relatively 

straightforward. As there is only one passenger train on the branch at any one time, 

there is no requirement for passing loop provision at Hounsdown and a single 

platform face is sufficient. 

���	����������������������	�����	������������

 

&,&,�	 �������	�(	���	���8���	

Aspects of the hourly passenger train service are as follows: 

�	 Typical journey time is 22 minutes for Down trains (towards Hythe) and 23 

minutes for Up trains (towards Southampton). 

�	 Dwell time at the intermediate stations is typically 30 seconds. 

�	 At Southampton, trains use platform 2B and 3B for reversal. Platforms 2 and 3 

are permissive and can be shared by passenger trains (from Network Rail 2012 

Timetable Planning Rules). Therefore, there is no requirement for a new 

platform (5) in the Down Bay for this option. 

�	 Reversal times in Southampton are typically 4-5 minutes. (TPR minimum is 4 

minutes). This is a potential performance risk but means that only one unit is 

required to operate the service. 

�	 Turn round times at Hythe are typically 6 to 10 minutes with one turn round of 

5 minutes. 
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�	 Services operate from first departure from Southampton at 06.15 to last arrival 

at Southampton at 23.13. 

�	 Total trip numbers in each direction is 17. 

Departures and arrivals are as follows: 

�������
��
���������

������������ ������������� ������
��
���������

06.16 06.38 06.47 07.10 

07.16 07.38 07.47 08.10 

08.16 08.38 08.47 09.10 

09.14 09.36 09.41 10.04 

10.16 10.38 10.47 11.10 

11.16 11.38 11.47 12.10 

12.16 12.38 12.47 13.10 

13.16 13.38 13.47 14.10 

14.16 14.38 14.47 15.10 

15.16 15.38 15.47 16.10 

16.16 16.38 16.48 17.10 

17.16 17.38 17.47 18.10 

18.14 18.36 18.45 19.11 

19.22 19.44 19.50 20.13 

20.17 20.39 20.50 21.13 

21.17 21.39 21.50 22.13 

22.17 22.39 22.50 23.13 

&,&,�	 
�7����	��(���������	���� ��	

Although identified in the operating assumptions, the station infrastructure required 

for delivering this option includes new stations at Hythe (with bay platform) and 

Hounsdown (single platform, no passing loop), along with the reinstatement and 

platform extension at Marchwood. 

The bay platform at Hythe is required to minimise any timetabling issues with freight 

trains to and from Fawley. 

&,&,�	 /������	��	������ ��	���8����	

Passenger train alterations include: 
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�	 Retime 2M20 (Gloucester – Southampton) so that it does not conflict with 07.47 

Hythe between Redbridge and Southampton. Pathing after Romsey to give 

later arrival in Southampton and reduce scheduled turn round of 15 minutes to 

12 minutes in Southampton – minimal risk to performance. 

�	 Other minor pathing addition is required on the approach to Totton for faster 

trains following the new Waterside trains but these are only in a few instances 

and at least one of these relates to an empty coaching stock (ECS) train running 

to Bournemouth Traction and Rolling Stock Depot after 23.00 so the retiming is 

not regarded as problematical. 

&,&,�	 /������	��	������	�4%	(��� ��	���8����	

Freights which would require retiming would be: 

�	 7V52 (SX) – conflict in Southampton with departing 14.47 for Hythe – this will 

require some retiming, as conflict occurs around the Redbridge/Millbrook area. 

This could potentially be addressed by not stopping at Millbrook for this one 

service and running to Southampton directly from Redbridge. 

�	 There are a number of other relatively minor alterations required to the freights 

on the branch or the associated light engine movements but these should be 

accommodated by retiming so that they cross the new passenger services at 

either Marchwood or Totton Yard.  

The level of freight service on the Fawley branch means that a separate platform track 

at Hythe is potentially not required. However, this will result in some more 

substantial retiming of some freights so that the single track is efficiently used. There 

are no freights currently scheduled after 11.40 at Totton Yard heading for Fawley. 

Opening the line for longer provides further freight path opportunities and thus more 

scope for retiming freights to avoid any of the conflicts outlined above. 

&,&,&	 �����"�����	���������	

The hourly shuttle service appears to be achievable using one diagrammed unit of 

rolling stock but with near minimum turn rounds in Southampton station on most 

occasions (five minutes is common with a few instances of four minutes). This fact 

does present an operational robustness issue but the longer turn round time at Hythe 

could go some way to providing recoverability. Hythe-bound (Down) trains do not 

conflict with opposing movements at either Redbridge or Totton Junctions and 

therefore, even if running late, these should be able to reach Hythe without too much 

impact on other services.  

However, late running Southampton-bound (Up) trains could present more problems 

as they need to cross services at Totton then further services at Redbridge. Adverse 

interactions at these two locations could result in a late arrival in Southampton 

resulting in a late departure due to the five minutes turn round scheduled at this 

location. However, the existence of one minute of recoverability is likely to help 

improve this to some extent. 

The potential for recoverability is also assisted by the fact that the sectional running 

times between Redbridge and Southampton in total are more than one minute longer 

than the calculated performance of the class 159 trains. Therefore in the event of late 
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running there is nearly one and a half minutes recovery available in the timetable to 

improve the chance of a right time arrival and consequently, a right time departure. 

The Waterside line is currently scheduled to be used by approximately one freight 

train per day plus associated light engine movements back to Eastleigh depot. Even 

with the freight trains continuing to run at 30mph (present line speed and thus 

requiring differential speed limits), the use of the line by passenger trains does not 

impede this requirement.  

There will need to be some retiming to avoid conflicts but there are two passing 

locations available for crossing trains at Totton Yard and at Marchwood. The 

introduction of a regular passenger service would require the freight schedules to be 

reorganised but would also offer the opportunity for more freight paths as the line 

would be open longer than its current seven to eight hours on weekdays. This 

provides greater flexibility to the freight operating companies running trains to both 

Fawley oil refinery and Marchwood military port. 

On the basis of this investigation, the operation of an hourly service between 

Southampton and Hythe using a refurbished and upgraded Waterside line is 

achievable, from a timetabling perspective.  

(8,� )�����%;��������
������
������������

&,',�	 %�������	���8���	

This option develops the hourly service discussed above into a half-hourly service 

between Southampton and Hythe. It is a standalone service with the same stopping 

pattern; however due to the need to cross trains in opposite directions on the Fawley 

branch there is a requirement to provide a passing loop at Hounsdown. This would 

result in a station with two platform faces and the ability to cross passenger trains to 

provide the half-hourly service. 

���	������������������������ ��	�����	������������

 

&,',�	 
�7����	��(���������	���� ��	



���������	
���	����	

�����	
�����	

 

Doc no: 1 Version: a Date: February 2013  Project code: 459968 Filename: 459968_Waterside Rail Study_Final Report_dc1.docx  

�'	

The increase in passenger train frequency requires two significant infrastructure 

changes along the Fawley branch. As outlined above, for the two trains per hour to 

cross in opposite directions on the single track line, a new passing loop is required. 

This conveniently falls in the vicinity of Hounsdown station. The proposal is that a 

new passing loop would be built, with a platform face on each track and it would be 

signalled for one way operation in each track, not bi-directionally, to reduce the costs. 

As mentioned above, the bay platform at Hythe, is required as the line will be used 

by two trains per hour; therefore potentially occupying the single line for a period of 

32 minutes every 60 minutes (this being the time taken to travel from Marchwood, 

dwell in Hythe then return to Marchwood). This could create significant timetabling 

issues with freight trains to and from Fawley. 

&,',�	 �������	�(	���	���8���	

The doubling of the service frequency means that to maintain a reasonable interval 

service, the timings are largely defined on the basis of the service proposed for 

Option 1. 

The trains in Option 1 were timed in appropriate gaps in the current timetable 

between Southampton and Totton so the additional half-hourly service was timed so 

that it could fit between existing trains and cross other Waterside trains at 

Hounsdown. The need to cross trains in each direction at Hounsdown has resulted in 

slightly longer journey times because the half minute dwell time is no longer feasible. 

A train has to be stationary in the platform before a crossing train can depart so there 

is an overlap in the station creating longer scheduled dwell times. 

The junction margin at Totton of two minutes has resulted in the use of an 

operational stop in the yard by some Southampton-bound Waterside passenger 

services. This has been used where the new passenger train would otherwise be 

timed at Totton very close to the time of a Hythe-bound passenger train.  

The introduction of the half-hourly service creates a greater requirement for timetable 

alteration of other existing services between Totton and Southampton. To remove the 

prospect of timetable conflicts, the regular half-hourly Waterside pattern also requires 

adjusting so that it can fit between and around other trains on the network. This is 

particularly prevalent during the two passenger peak periods, when additional Poole 

to Southampton trains are run to meet peak time demand and these coincide with the 

timings of new Waterside trains. 

The half-hourly service envisaged operates between the start of service at 06.15 (first 

departure from Southampton to form the 06.47 from Hythe) through the morning 

peak, the inter-peak period and the evening peak, and then reverting to hourly after 

the 19.21 departure from Southampton. If there is a requirement for continued half-

hourly operation this is likely to introduce some potential conflicts with current 

services between Southampton and Totton.  

The proposed start and end times for the half-hourly service would be as shown in 

the following timetable. 

�������
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���������
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06.15 06.39 06.47 07.11 

06.44 07.08 07.16 07.41 

07.16 07.40 07.46 08.10 

07.45 08.09 08.17 08.41 

08.16 08.40 08.47 09.10 

08.45 09.10 09.17 09.41 

09.15 09.38 09.46 10.08 

09.45 10.09 10.17 10.41 

10.16 10.40 10.47 11.09 

10.45 11.09 11.17 11.41 

11.16 11.40 11.47 12.09 

Same hours until: 

18.46 19.09 19.22 19.45 

19.21 19.44 19.50 20.12 

20.17 20.41 20.48 21.12 

Hourly from Southampton 19.21 departure 

21.17 21.41 21.48 22.12 

22.17 22.41 22.48 23.12 

&,',&	 /������	��	�����	������ ��	���8����	

These are more significant with the half-hourly operation. The changes in line 

headway along the path of the new trains mean that in some instances, the trains can 

easily fit between existing services.  

The issue of Totton not being a mandatory timing point also presents some 

difficulties as the trains might be the specified three and a half minutes apart at 

Redbridge but according to the RailSys calculations, only two minutes apart at Totton 

where a fast train follows a new Waterside train for example. However, with some 

alterations to timings, generally involving some reallocation of pathing time or some 

minor amendments to dwell times (but not infringing Timetable Planning Rules 

margins) the half-hourly service can be made to fit. 

Some of the more significant alterations are shown in Appendix A. 

&,','	 /������	��	������	�4%	(��� ��	���8����	

The increase in passenger traffic along the Fawley branch as far as the new station at 

Hythe will have a more significant effect on the scheduled freight paths than the 

hourly service. It is not proposed to cross freight trains either with other freight trains 
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or passenger trains at Hounsdown because the half-hourly schedule sees the loop in 

use twice per hour. Trains would need to cross at either Marchwood or in Totton 

Yard. 

Freight traffic is still timed at 30mph along the branch but the sectional running times 

will still permit them to fit between the passenger trains as long as they are retimed 

from their current paths. This will need to be agreed by the freight operating 

companies but they will also have the benefit of a railway being open for traffic for 

up to 18 hours compared with the current eight, thus providing more opportunities 

to run trains at times more convenient to the operators and the oil refinery. 

All of the freight services on the branch need retiming in a similar manner so that 

they run to avoid conflicts with the new passenger trains. Essentially they need to run 

in Totton Yard to Marchwood and Marchwood to Fawley legs with a dwell at each 

passing location to fit them around the new passenger trains. Further details on 

alterations are shown in Appendix A. 

&,',�	 �����"�����	���������	

The half-hourly service can be fitted into the current timetable with some relatively 

minor alterations to existing services. Some of these changes, which principally 

involve altering dwell times when passenger count activities are scheduled, would 

need to be discussed and agreed with the train operator. 

A half-hourly service on a single track line with passing places and irregular freight 

movements is potentially more prone to service disruption and perturbation than a 

double track railway. For this reason, and the use of minimum turn round times, 

particularly in Southampton during the morning peak, the service could be liable to 

suffer from lack of robustness. However, as discussed for the one train per hour 

service in Option 1, there is scope for Waterside trains arriving in Southampton to 

make up some lost time due to the difference between scheduled and actual running 

times. 

The turn-round times in Southampton, typically range from four minutes (TPR 

minimum) to eight minutes , and the minimum times do present an operational risk. 

As outlined in the analysis, this can reduce the robustness and the ability to recover 

from perturbations. However, many of the turn rounds exceed the minimum at both 

terminals of the operation and consequently, this is not regarded as too significant a 

risk overall.  

Some passengers on a few existing services would experience slightly longer journey 

times due to the need to assign pathing time in places to make the trains run at 

appropriate headways and with appropriate junction margins. These changes would 

mainly occur to a few class 2 “ordinary” passenger trains and would not significantly 

affect turn rounds to the detriment of service reliability. 

Within the current timetable, freight traffic is the only user of the branch being loaded 

and empty tank wagons, light locomotives and train to and from the military port 

complex. Consequently, timing these services once off the main line at Totton Yard is 

a straightforward process. Once a passenger service is reinstated, the flexibility of 

freight timing becomes more constrained and it is likely that more regularly defined 

standard paths will be required so that they fit within the gaps in the passenger 

timetable.  
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The likely mode of operation will be for freight trains to pass passenger trains either 

in Totton Yard sidings or at Marchwood. A freight train will be able to run between 

each successive pair of passenger trains (in one direction) so this provides a relatively 

high number of paths available to the freight operators but will require some 

retiming of the current operations to make use of the resultant paths. 

The line will be open for much longer than is currently the case so the line will also be 

available all day for operation. If the passenger demand suggests that an hourly 

service is adequate for evening services, there will be at least two paths per hour 

available between 20.00 and the end of the operational day. This should benefit the 

operators of freight trains by providing more opportunities for running trains to and 

from Fawley or Marchwood. 

In conclusion, the timetable developed for this assessment shows that with some 

minor amendments to the current plan, a half-hourly service can be run on the 

Waterside line, either all day (with greater variation being needed to some existing 

trains in the evening) or reducing to hourly after the evening peak. 

(8*� )�����$;� !������������
�����������
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This option involves the alteration of the current service which operates between 

Salisbury, Redbridge, Southampton, Eastleigh and Romsey and return. This service 

currently runs hourly and takes approximately 68 minutes for a one way trip. The 

current service makes the following calls:  

�	 Dean 

�	 Mottisfont & Dunbridge 

�	 Romsey 

�	 Redbridge 

�	 Millbrook 

�	 Southampton 

�	 St Denys 

�	 Swaythling 

�	 Southampton Airport Parkway 

�	 Eastleigh 

�	 Chandlers Ford 

�	 Romsey 

As can be seen, this train passes Romsey before ultimately arriving at Romsey. The 

return journey makes the same calls on the way back. To incorporate the Hythe 

branch on a half-hourly service would require splitting the existing service into two 

so that the new services would be: 

Option 3A (hourly) 

�	 Salisbury 

�	 Dean 

�	 Mottisfont & Dunbridge 

�	 Romsey 

�	 Redbridge 

�	 Millbrook 

�	 Southampton (Reversal) 

�	 Millbrook 

�	 Redbridge 

�	 Totton 

�	 Hounsdown 

�	 Hythe 

Option 3B (hourly) 
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�	 Romsey 

�	 Chandlers Ford 

�	 Eastleigh 

�	 Southampton Airport Parkway 

�	 Swaythling 

�	 St Denys 

�	 Southampton 

�	 Millbrook 

�	 Redbridge 

�	 Totton 

�	 Hounsdown 

�	 Hythe 

���	��!���������!���"#������������#������������$	������������%�����

 

The trains would be required to cross at Hounsdown and the intention would be to 

maintain as closely as possible the present paths between Salisbury and Southampton 

and Romsey and Southampton with the new legs to Hythe extending to and from 

Southampton. As with any single track operation where trains need to cross each 

other in opposite directions, the timing of the crossing is critical and can dictate the 

timings on the rest of the schedules. 

With the timings assumed in the Atkins report, the trains do pass successfully at 

Hounsdown; however this results in an uneven distribution of trains between 

Redbridge and Southampton. If a train from Hythe to Salisbury is scheduled to cross 

a train to Hythe at Hounsdown (based on the largely fixed timings at Southampton), 

it makes a call at Redbridge at XX.24 whilst the train from Salisbury, approaching 

Southampton via Redbridge calls at this station at XX.19 resulting in two stopping 

passenger trains approaching Southampton, five minutes apart. 

The Hythe to Romsey service calls at Redbridge at XX.54 so proving a half hourly 

service with respect to the Hythe to Salisbury service. 

This situation is repeated at Millbrook and also for the trains in the opposite direction 

where each station is served by three trains per hour at intervals of 5-25-30 minutes. 

&,�,�	 /������	��	�����	������ ��	���8����	

A further significant problem is that the schedule as proposed is in direct conflict 

with a number of other services between Southampton and Totton. For example, a 

train departing Hythe at XX.02 would be in Redbridge at XX.24. The hourly 

Weymouth to Waterloo services departing Weymouth at XX.03 pass Redbridge an 
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hour and 22 minutes later at XX.25. This occurs every hour and therefore cannot work 

with the new Waterside train. 

The timing of the Waterside train is largely dictated by the timing of the train from 

Southampton to Salisbury (fitting in with the original path) and the crossing of 

another Waterside train at Hounsdown. It is not feasible to run this train earlier to 

avoid the conflict with the Waterloo train as to provide a conflict free path into 

Southampton puts the train in direct conflict with the hourly Salisbury to Waterloo 

service between Salisbury and Salisbury Tunnel Junction. 

This option results in a significant level of network perturbation and direct conflicts 

with longer distance existing services, to the degree that without substantial network 

retiming and alterations, this option is not viable operationally. Therefore no further 

development of this option has been undertaken. 

(8.� )�����(;�/�����������������������
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This scheme could potentially utilise (and extend) the existing hourly Portsmouth to 

Southampton service plus an additional Southampton to Hythe shuttle. However 

there is an issue with this proposal due to the type of train currently used on the 

service, which according to the current timetable shows it to be an electric-powered 

unit (class 450 Desiro EMU). Therefore, for continuation of the service to Hythe, the 

route as far as the new Hythe station would need to be electrified or the present 

Portsmouth service would need to be changed to diesel operation. This would mean a 

DMU would travel for over 29 miles of a 35 mile journey over an electrified network 

per one-way trip. 

The proposed option is prohibitive in terms of cost, due to the incompatibility 

between potential operating units (diesel/electric) for the wider Fareham to 

Southampton leg of the journey and the shuttle service extension to Hythe. 

Electrifying the Fawley Branch line would have a high capital cost element; and 

replacing the electric units on the Portsmouth to Southampton route with diesel units 

would have operational implications as over 80% of each journey would be 

undertaken on an electrified network. Therefore this option has not been developed 

further. 

(8+� )������0�������

Initial annual operating costs have been calculated for each of the options identified 

above. Table 1 outlines the summary of these costs, which include for rolling-stock 

lease, track access, fuel costs, and staff costs. Two prices have been identified, with 

and without signaller costs.  

&�$������'������������	������������������������������������
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1 – Southampton to Hythe (1tph) £1,181,892 £1,250,615 

2 – Southampton to Hythe (2tph) £1,916,258 £1,984,981 
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3 – Salisbury – Romsey – Hythe (2tph)* £1,916,258 £1,984,981 

Electric unit** £4,098,537 £4,167,259 4 – Fareham - Hythe 

Diesel unit*** £4,314,058 £4,382,780 

*the costs are for the extension of the service from Southampton to Hythe, they do not include 

the existing operating costs of the Salisbury-Romsey-Southampton service. 

**Assumed that both the shuttle and Fareham service are operated by 4-car EMUs. 

***Assumed 2-car diesel unit for shuttle, but 4-car unit for Fareham service. 

****Assumed signaller costs calculated for additional 9 hours per day, for 304 working days 

and 12 hours per day Sundays and Bank Holidays. 
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From the operational analysis of the various timetable options outlined, the two 

proposed options which appear to be operationally viable are the standalone shuttle 

services of either one or two trains per hour. The latter requires more infrastructure 

works due to the need to cross trains at Hounsdown but also offers the most 

commercially attractive schedule. 

Neither scheme requires the use of a refurbished platform five in Southampton as 

both can use the existing permissive working facilities in platform two or three to 

facilitate the turn round operation. There are potential impacts on operational 

robustness but this would always be the case where a path which presently has no 

train scheduled to use it, becomes used on a regular basis. Although the turn-rounds 

in Southampton are not long, the fact that there is scope to run faster between 

Redbridge and Southampton than the sectional running times suggest means that 

there is some inherent recoverability in the schedules. This coupled with the fact that 

many of the turn-rounds are in excess of the four minutes minimum means that there 

is some resilience built into the timetable. 

Freight operating hours have been extended, which could provide additional 

flexibility to freight movements, allowing for some rescheduling to facilitate 

reinstating passenger services on the Fawley Branch line to Hythe. 

The selection of which service pattern to adopt is therefore dependent upon demand 

and cost as either option (assuming acceptance by the train operators affected) should 

be operationally viable. 
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Investigations have been carried out as part of this study to understand the 

infrastructure requirements and potential costs involved in reinstating a passenger 

service to the Waterside line.  It builds on the initial GRIP 2 study work, schemes and 

costs for been developed to GRIP3 level for the following : 

�	 ��������	
�	���	���
�������������
��������������

�	 ��������������������������������������	
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Although the use of Platform 5 at Southampton is not required to deliver the new 

shuttle service options (operationally), as outlined in the above chapter, it has been 

included within infrastructure investigation and costings – for information.  

Infrastructure investigations include: 

�	 Permanent Way; 

�	 Civil Engineering and Earthworks; 

�	 Signalling; and 

�	 Telecommunications 

As outlined in Chapter 4, there are two operationally viable options for running 

services on the Waterside rail line; a new shuttle service between Southampton and 

Hythe, at hourly or half-hourly frequencies. Where these options have different 

infrastructure requirements, different assumptions and costings have been provided. 

The differences mainly involve the requirement of a passing loop for the half-hourly 

service at Hounsdown Station, resulting in the need for a second platform. 

,8%� '�������������
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�	 Currently this line is used for freight trains only; 

�	 It is proposed to raise the line speed from 30mph to 45mph for passenger 

trains;  

�	 Freight trains will still run at 30mph; 

�	 It is assumed that operating hours are from 6:00am to 11:00pm; and 

�	 The proposed passenger trains will be of a 158 unit type with 3 cars (as per 

Grip 2 report). 
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It is proposed to raise the line speed from the current 30mph speed (freight trains) to 

45mph for passenger trains, in order to cut journey times and make the service more 

attractive to potential passengers, and to improve the operational efficiency of the 

service. 

To achieve the propose line speed, the following measures have to be taken: 

�	 Increase existing cant (see Table 2, below); 

�	 It is assumed that the re-canting of the track is to coincide with the relaying 

works and is achieved by applying extra top ballast to the outside of curves 

where required. No extra cost has been allocated for this activity – it is covered 

in the relaying activity; 

�	 Place track in new position where new or longer transition curves for higher 

cants are required; and 

�	 No major changes to the position of the existing alignment are anticipated. 

Again, no extra cost has been allocated for this activity as it is covered by the 

relaying works. 
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S&C    15  15  
Totton turnout 

from main line 

1 83.5 L 345 30 55 45 70* Hounsdown 

2 87.0 L 1520 30 0 45 20  

3 88.25 R 1800 30 0 45 20  

4 88.5 L 650 30/X10 0 45 20  

*Cant determined by using max. cant deficiency (110mm) to avoid over-canting for 30Mph 

freight trains 

',�,�	 4���2	����������	���	#������	

This report takes a critical look at the GRIP 2 cost estimate, as well as taking the 

existing track conditions into consideration. A site walk was conducted by a Halcrow 

PWay and Signalling team on 12th and 13th December 2012, where the existing track 

condition was assessed and associated works were proposed.  

Due to the additional passenger trains proposed, the potential EMGTPA (Equivalent 

Million Gross Tons Per Annum) of the route has been re-assessed for both options 

(see above) and thus the track categories have been determined to be as follows: 

�	 Option 1: Proposed Track Category: 4 
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�	 Option 2: Proposed Track Category: 4 

 Network Rail standard NR\L2\TRK\2102, Issue 6, (Design and construction of 

track) determines which type of components are required for a particular track 

category.  

Table 3 below shows components required for track categories 3 to 5 (which includes 

track category 4): 

&�$���!��"#�������(��)�����
�
��*+�*&),*��-��.��	��/�0&�$���1�������������������2�
����������
�$������3�

&���7�����0���� ����� ��������� 6�������������

3-5 Serviceable or 

cascaded CEN60, 

CEN56, BS113A, 

BS110A, CWR or new 

CEN56 CWR if 

serviceable not 

available. Serviceable 

60ft rails to be 

cropped 

Steel or serviceable 

concrete 650 spacing 

200 (concrete)  

150 (steel) 

 Or serviceable or 

cascaded jointed if 

track curvature 

precludes CWR 

Serviceable concrete, 

700 spacing 

200 

By comparing these components with the ones on the ground it could be determined 

which works will have to take place to achieve the required track category and thus a 

price for these works could be estimated. 

The following assumptions have been made leading to the required works below: 

�	 All sleepers to be removed as inappropriate for new track category 4; 

�	 All rail to be removed as inappropriate for new track category 4 or heavily 

worn; 

�	 Ballast to be scarified, new top ballast required; 

�	 S&C alongside Wessex Route Southampton to beyond Fawley Branch Jct. to be 

retained (to 83M); 

�	 Track to be plain lined before Marchwood station, i.e plain-lining of 5 No. S&C 

units (including turnout to Military Branch); 

�	 Marchwood loop to be retained with new track components; 

�	 No formation treatment required at proposed Hounsdown loop and Hythe 

turnback siding. Site investigation (e.g. bore holes) excluded; 

�	 Concrete sleepers used, steel sleepers optional at about same rate; and 

�	 Existing drainage is working. No allowance for additional drainage works has 

been made. 
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The required works to be undertaken are as follows: 

�	 Removal of existing plain line rails and sleepers to 88M 60ch; 

�	 The existing sleepers are either wooden or an old concrete-type made for 

bullhead rail; 

�	 From chainage 88M 60ch there is newly laid track on steel sleepers which can 

remain; 

�	 Remove S&C units at Marchwood (5No.): 4 No. S&C around Marchwood loop 

and 1 No. S&C to Military Siding; 

�	 Scarify ballast; 

�	 Relay track including concrete or steel sleepers; 

�	 Relay S&C units at Marchwood (5 No., see above); 

�	 Provide new top ballast; and 

�	 Track works related to the new stations at Hounsdown and Hythe are listed in 

the appropriate sections below. 

',�,&	 ����������	�������	

�	 The platform (5) is a bay platform located opposite platform 4b and overall 

seems to be in a good condition.  

�	 The length of the platform is 145m from the top of the ramp to the face of the 

buffer stop. This is sufficient for a 3 car train (platform length required = 77m). 

�	 The track mainly consists of BS113A rail on wooden sleepers which appears to 

be in a sound condition.  

�	 An electrified third rail exists at the platform. 

�	 From the buffer stop there is a stretch of about 30ft of bullhead rail on timber 

sleepers which looks life expired however, this track does not necessarily have 

to be used. 

�	 The existing buffer stop (fixed type) can be moved further to the west thus 

minimising the risk of hitting the concrete wall behind the track. 

�	 A buffer stop risk assessment will need to be done at a later stage to confirm 

whether a new or different type buffer stop will be required. It is currently 

assumed that the existing buffer can be re-used. 

�	 Currently the buffer stop is located 3m in front of a wall as shown in Figure 5. 

�	 The costs for the platform works are captured in the civil engineering and 

earthworks section of this report. 
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The proposed location for the new station at Hounsdown is to the south-east of over 

bridge TTF-E18 2B (Main Road, 83m72Ch) in the centre of Hounsdown town.			

���	��/���+�����������������
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/�	follows the logic of the GRIP 2 report taking into consideration the necessity of an 

additional loop for Option 2 (half-hourly service) and basic considerations such as 

distance to the town centre. Additionally, the proposed station is situated on council 

land. 

The following works are required from a Permanent Way point of view: 

�	 Site clearance for new loop (Option 2 only) including removal of top soil; 

�	 Laying of ballast; 

�	 Installation of loop (Option 2 only) including 2 No. S&C units (CV9.25); and 

�	 Earthworks -  

�	 The site between the new turnout for the proposed loop (Option 2 

only) and MP84 is in cutting, from there onwards until the level 

crossing (Jacob’s Gutter Lane) it is on an embankment; 

�	 The soil gained by widening the existing cutting (new turnout to MP 

84) will be used to widen the top of the embankment for the additional 

loop (from MP 84 to level crossing). These works will only be necessary 

on the southern cutting/ embankment for Option 2; 

�	 In the top left corner of Figure 9 the transition from cut to fill can be 

seen where the shade on the tracks stops; and 

�	 The costs for the earthworks are captured within civil engineering 

section (see 5.3). 

Further works have been outlined in the civil engineering/earthworks and signalling 

works described in sections 5.3 and 5.4. 

 

 

Main Road 

Overbridge 

Council 

Depot 

Proposed Station 

(shown for Option 2) 

Proposed Loop (Option 2 only) 

530m approximately 
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Figure 7 shows that the clearances for an additional loop under the overbridge are 

tight and need to be confirmed at the next design stage. 
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MP 84 
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Marchwood station is located in south Marchwood, just north-west of Main Road (see 

below). The existing platform at Marchwood is to be extended to be of a minimum 

length of 77m. The costs for these works are summarised in section 5.2.8 of this 

report. 

From a track and operational point of view the existing loop is retained. However, all 

track components are to be replaced, including rails, sleepers and top ballast. Also, all 

existing bullhead S&C units including the turnout to the military branch are to be 

replaced. It is assumed that the existing Strail level crossing (Main Road) can be re-

used after the rail components have been replaced.  

End of cutting, 

Start of fill 
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The previous Hythe station which is located to the north of the town centre is in 

private ownership and therefore cannot be re-instated. The proposed new station 

location is in north Hythe to the west of School Road (see below).  

Proposals include the installation of an additional head shunt and an additional 

platform. The trains will stop within the head shunt to allow freight trains to pass. 

Passive provision has been made to allow a widening of the platform by 1m (to 4m) 

to allow for a future use as a two-faced island platform. The track works required for 

Hythe are as follows: 

�	 Site clearance and removal of top soil 

�	 Scarify ballast 

�	 Install new track on new or serviceable sleepers 

�	 Install turnout (CV 9.25) 

�	 Install buffer stop 

The costs for these works are shown in section 5.2.8 of this report. Costs and 

considerations associated with earthworks are included in section 5.3. 

Main Road  
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Tables 4 and 5 below show the costs associated with the Permanent Way aspect of the 

Waterside Rail Study project. Unit prices were determined using Spon’s Railway 

Construction Price Book (2003). An inflation factor of 1.3 has been used to allow for 

inflation since 2003. Option 1 is the hourly service from Southampton to Hythe, 

Option 2 is the half-hourly service. 

Jones Lane  

(Overbridge) 

School Road  

Proposed Station  
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Material and Installation £2,700,731 £2,928,600 

Design  £80,000 £100,000 

Total (excluding VAT and Profit) £2,780,731 £3,028,600 
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Therefore two infrastructure options for the Waterside Line have been investigated 

with both options considering the following assumptions: 

�	 Station platforms to accommodate a 3-car 158 unit; 

�	 Car parking facilities; 

�	 Shelter to be provided; 

�	 Disability Discrimination Act (DDA)-compliant access; 

�	 Provision of Long-Line Public Address (LLPA) system, Charging Information 

System (CIS), Closed-Circuit Television (CCTV) and Help Points; and 

�	 Fencing 

The factors considered for both options considering new stations (in Hounsdown and 

Hythe) are as follows: 

�	 Availability of land for station and further development (mainly council 

owned land, negotiation can be made with councils) 

�	 Proximity to town 

�	 Location not directly adjacent to residential properties 

�	 Good access to roads network 

',�,�	 ������+�	%�������	:�+	�������		
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The proposal for new station is on a Greenfield site located south-east of an over-

bridge to the west fringe of Hounsdown town.  The general arrangements of the 

proposals are provided in Figures 12-14 below. 
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The station design specifications are	as follows:	

&�$���/�����������
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�	 1 platform for 3 car 158 unit; 

�	 Waiting shelters; 

�	 Customer information displays 

and public address; 

�	 Driver only operation viewing 

facilities; 

�	 CCTV and passenger help 

points; 

�	 Disabled access from car park to 

both platforms; 

�	 Ticket vending machines; 

�	 Access to the highway 

�	 2 platforms for 3 car 158 unit;  

�	 Waiting shelters; 

�	 Customer information displays 

and public address; 

�	 Driver only operation viewing 

facilities; 

�	 CCTV and passenger help 

points; 

�	 Disabled access from car park to 

both platforms; 

�	 Ticket vending machines; 

�	 Footbridge and ramps;  

�	 Access to the highway�

It is anticipated that the station will initially be unstaffed, passive provision is made 

however, to accommodate staff in the proposed station building in future. Given the 

forecast footfall and anticipated staffing level, a 20 x 6m standard modular building is 

felt to be the most suitable. This provides a covered waiting area, booking office, staff 

accommodation and a public lavatory. 

In addition to the station buildings and platforms, the requirements for a station at 

Hounsdown are:  

�	 Long stay parking for cars, motorcycles and cycles; 

�	 Set-down and pickup areas for buses, taxis and kiss & ride; and 

�	 Dedicated parking for station and maintenance staff. 
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a)	 The platform is 3m wide to ensure a minimum clearance of 2.5m between the 

platform edge and any potential obstacle (e.g. signs, posts etc.). It is 77m long 

with 5m ramps to either side to accommodate standard prefabricated modules.  

b)	 Customer information display screens to serve the station and car park areas 

and one help point are anticipated on each platform including lighting 

columns hosting CCTV cameras and LLPA speakers. 

c)� The platforms will be accessible through the access road. This solution would 

avoid the need for lifts or DDA ramps required to bring passengers to platform level. 

d)	 Lighting columns will host CCTV cameras and LLPA speakers and be located 

at the back of the platform. Two customer information displays and one help 

point assumed on each platform. 

e)	 A waiting shelter on the platform will be provided; and  

f)	 A shelter in the station forecourt will be provided to protect the ticket vending 

machines. It can also serve passengers waiting for bus, taxi or cars. 
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a)	 Each platform is 3m wide to ensure a minimum clearance of 2.5m between the 

platform edge and any potential obstacle (e.g. signs, posts etc.). It is 77m long 

with 5m ramps to either side to accommodate standard prefabricated modules.  

b)	 Customers information displays screen to serve the station and car park areas 

and one help point are anticipated on each platform including lighting 

columns hosting CCTV cameras and LLPA speakers. 

c)	 The platforms will accessible by installing a new footbridge. This solution 

avoids the need for lifts however, sizable DDA ramps would still be required 

to take passengers to across the tracks. 

d)	 The installation of lifts compared with the ramps would be more expensive by 

a factor of approx. 1.7 (£380k > £225k). Additionally, maintenance costs for the 

lifts are higher than for the ramps. Furthermore it is pointed out that ramps are 

more reliable as lifts can break down. 

e)	 Lighting columns will host CCTV cameras and LLPA speakers and be located 

at the back of the platform. Two customer information displays and one help 

point assumed on each platform. 

f)	 Weather protection for passengers are provided by means of a waiting shelter 

on each platform.  

A single shelter will be provided on the station forecourt to protect the ticket 

vending machines. It can also serve passengers waiting for bus, taxi or cars. 

g)	 Earthworks are to be considered for the constructing of platform 2 (Option 2 

only) and for the provision of the new loop parallel to the existing track.  

The existing track is in a cutting of about 2-3m below the adjacent ground level 

for about 165m to mile post 84M. From there track runs towards the level 

crossing on an embankment for about 135m which is up to 5m high.  
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The proposal to construct a new loop at Hounsdown will cause significant 

earthworks movements to bring the tracks and the platforms station to standards 

levels. The height of embankments and the depth of cuttings have been roughly 

estimated during the track inspection and are to be seen as indicative. It is 

recommended to undertake a topographical survey before the next design stage. 

The volume of the material expected to be removed from the cutting section (start of 

north-western turnout to around MP 84) is around 660m3 (165m x 3m x 2m) from the 

southern side only.  The volume of infill material expected to be used to level the 

embankment on the southern side from MP84 is about 1215m3 (135m x 3m x 3m) in 

fill.  

The associated earthworks cost is reduced significantly by reusing excavated material 

from the cutting area to enlarge the existing embankment and accommodate the new 

loop and siding. The cost for this is provided in Table 6.  

�������	������	���	���	���2	���� �	��������������	

In order to provide some contingency in the design over and above the forecast 

demand requirements, the number of long stay car spaces is 50. The short stay 

parking area for kiss & ride pick up is located in the space adjacent to the car park, it 

does not need to be quite so close to the station entrance and there is space is 

available,	

����	!�������	

Table 7 summarises the capital cost estimate for Hounsdown station.  A cost estimate 

breakdown of is presented in Appendix B. 
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Total Base Construction Cost  £496,520 £2,011,610 

Non Construction 

Costs 
% of Base Unit Rate  

Contractor 

preliminaries 
20%   £99,304 £402,322 

GRIP stages 4 

development 
1%   £4,965 £20,116 

GRIP stage 5 

detailed design 
6%   £29,791 £120,696 

Project 

Management & 

Sponsorship 

10%   £49,652 £201,161 

Testing and 

commissioning 
2.50%   £12,413 £50,290 

Possession 

management 
2.50%   £12,413 £50,290 

TOC 

Compensation 
0.00%   0 0 

Land 100x180x1 Hectare 13,580 £13,580 £13,580 

Total Non Construction Cost £222,118 £858,456 
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Sub Total £718,638 £2,870,066 

Contingency 20%   £143,727 £574,013 

TOTAL £862,366 £3,444,079 

Notes:  

�	 Prices exclude VAT   

�	 No provision for contaminated waste disposal   

�	 No provision for TOC compensation   

�	 Overrun possessions not included   

�	 NR Asset protection costs excluded from this GRIP 3 report. To be added from 

GRIP 4 design onwards	

',�,�	 �����	%�������	:�+	�������	
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The new station is proposed to be built on a Greenfield site (‘Allotment gardens’) 

located northwest of School Road. The general arrangement of the station is 

illustrated in Figures 15 and 16 below. 
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The station design specifications are;	

�	 Bay platforms for 3 car 158 unit (177m long plus 2 no. 5m long ramps) 

�	 Waiting shelters 

�	 Customer information displays and public address 

�	 Driver only operation viewing facilities 

�	 CCTV and passenger help points 

�	 Disabled access from car park to platform 

�	 Ticket vending machines 

�	 Access to Pedestrian / cycle access to School Road 

It is anticipated that the station will initially be unstaffed, passive provision is made 

however, to accommodate staff in the proposed station building in future. Given the 

forecast footfall and anticipated staffing level, a 16 x 10m standard modular building 

is felt to be most suitable. This provides a covered waiting area, booking office, staff 

accommodation and a public lavatory. 

In addition to the station buildings and platform, the requirements for a station at 

Hythe are:  

�	 Long stay parking for cars, motorcycles and cycles; 

�	 Setdown and pickup areas for buses, taxis and kiss & ride; and 

�	 Dedicated parking for station and maintenance staff. 
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The single-face platform is 3m wide to ensure a minimum clearance of 2.5m between 

the platform edge and any potential obstacle (e.g. signs, posts etc.). It is 77m long 

with 5m ramps to either side to accommodate standard prefabricated modules.  

The outer (northern) edge of the platform is to be built at a minimum offset of 1.730m 

to the running edge of the main line. This way a widening of the platform by 1m to 

then 4m is feasible to allow passive provision for a future island platform (2-faced). 

Customers information displays screen to serve the station and car park areas and 

one help point is anticipated on each platform including lighting columns hosting 

CCTV cameras and LLPA speakers. 

The proposal to construct a new loop at Hythe will cause significant earthworks 

movements to bring the tracks and the station platform to standards levels. 

The height of embankments and the depth of cuttings have been roughly estimated 

during the track inspection and are to be seen as indicative. 

It is recommended to undertake a topographical survey before the next design stage. 

The volume of the material expected to be removed from the cutting section (start of 

turnout to end of head shunt, north of existing track) is around 660m3 including 

stabilisation and re-profiling (165m x 3m x 2m). 

The associated cost is provided in Table 7.  

�������	������	���	���	���2	���� �	��������������	

 

The short stay parking area for kiss & ride pick up is located within the access road, it 

does not need to be quite so close to the station entrance and there is space available. 

A single shelter will be provided on the station forecourt to protect the ticket vending 

machines and also to serve passengers waiting to be collected by bus, taxi or cars. 

Pedestrian access routes from the station to the car park are to be provided on 

Network Rail land. 

����	!�������	

Table 8 summarises the capital cost estimate for Hythe station.  A full breakdown of 

the estimate is presented in Appendix B. 
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Total Base Construction Cost  £645,520 

Non Construction 

Costs 
% of Base Unit Rate  

Contractor 

preliminaries 
20%   £129,104 

GRIP stages 4 

development 
1%   £6,455 

GRIP stage 5 

detailed design 
6%   £38,731 

Project 

Management & 

Sponsorship 

10%   £64,552 

Testing and 

commissioning 
2.50%   £16,138 

Possession 

management 
2.50%   £16,138 

TOC 

Compensation 
0.00%   0 

Land 100x180x2 Hectare 13,580 £13,580 

Total Non Construction Cost £284,698 

Sub Total £930,218 

Contingency 20%   £186,044 

TOTAL £1,116,262 

Notes:  

�	 Prices exclude VAT   

�	 No provision for contaminated waste disposal   

�	 No provision for TOC compensation   

�	 Overrun possessions not included   

�	 NR Asset protection costs excluded from this GRIP 3 report. To be added from 

GRIP 4 design onwards  

',�,�	 .����+���	�������	%�������	%���(���	!)�������		
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The Proposal for the platform extension at Marchwood Station will be build south of 

the platform site.  The general	arrangement is shown in Figure 17 and 18 below. 
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The station will be upgraded to the following specifications: 

�	 Upgrade of the existing platform  to accommodate with 3 car �'$	���, there 

will be a need to extend the existing platform length by 21m. The platform will 

then have a minimum length of 77m plus 2 No. 5m ramps (one to each side) 
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�	 New ramped walkway off the north-western edge of the platform onto the 

Oakland Drive with platform area and access routes to be lit at night 

�	 Customer information displays and public address 

�	 Driver only operation viewing facilities; 

�	 CCTV and passenger help points; 

�	 Disabled access from car park to platform; 

�	 Ticket vending machines; 

�	 Access to Pedestrian / cycle access to School Road 

Whilst it is anticipated that the station will initially be unstaffed, passive provision 

has been made in the design to use the existing station building in future. Given the 

forecast footfall and anticipated staffing level the existing building seems sufficient. It 

provides a covered waiting area, booking office, staff accommodation and a public 

lavatory. 

In addition to the station building and platform, the requirements for Marchwood 

station are; 

�	 Provision for limited car parking using existing area (approximately 10 cars) 

and an area to be provided for  motorcycles and cycles; 

�	 Setdown and pickup areas for buses, taxis and kiss & ride; and 

�	 Dedicated parking for station and maintenance staff 

�	 Resurfacing of the access road within the railway boundary	

�������	���� �	��������������	

The minimum clearance of 2.5m between the platform edge and any obstruction need 

to be satisfied furthermore the station platform upgrade location should demonstrate 

that the gradient does not present a safety risk to train operations. 

Customers information displays screen to serve the station and car park areas and 

one help point are anticipated on each platform including lighting columns hosting 

CCTV cameras and LLPA speakers. 

����	!�������	

Table 9 summarises the capital cost estimate for Marchwood station upgrade.  A full 

breakdown of the estimate is presented in Appendix B. 
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Total Base Construction Cost  £161,400 

Non Construction 

Costs 
% of Base Unit Rate  

Contractor 

preliminaries 
2%   £3,228 

GRIP stages 4 

development 
1%   £1,614 

GRIP stage 5 

detailed design 
6%   £9,684 

Project 

Management & 

Sponsorship 

10%   £16,140 

Testing and 

commissioning 
2.50%   £4,035 

Possession 

management 
2.50%   £4,035 

Total Non Construction Cost £38,736 

Sub Total £200,136 

Contingency 20%   £40,027 

TOTAL £240,163 

Notes:  

�	 Prices exclude VAT   

�	 No provision for contaminated waste disposal   

�	 No provision for TOC compensation   

�	 Overrun possessions not included   

�	 NR Asset protection costs excluded from this GRIP 3 report. To be added from 

GRIP 4 design onwards  

',�,&	 ����	����� 	#��	%���(���	��	����������	�������	�������	
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The proposal for resurfacing and paving works for the west facing bay platform at 

Southampton central station (opposite platform 4b) will be required due to the fact of 

the quality of the surfacing and the impact on the H&S of the passengers and 

subsequent Standards requirements.  Existing and general	arrangement are provided 

in Figures 19 and 20 below. 
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The platform works include the following: 

�	 Resetting of the paving on the platform edge 

�	 Make the platform conform to DDA requirements	

�	 Re-surfacing full length of platform including installation of new copers, tactile 

paving and bituminous surfacing set to correct gauging and with appropriate 

falls 

����	!�������	

Table 10 summarises the capital cost estimate west facing for the bay platform at 

Southampton Central.  A full breakdown of the estimate is presented in Appendix B. 
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Total Base Construction Cost  £173,400 

Non Construction 

Costs 
% of Base Unit Rate  

Contractor 

preliminaries 
2%   £3,468 

GRIP stages 4 

development 
1%   £1,734 

GRIP stage 5 

detailed design 
6%   £10,404 

Project 

Management & 

Sponsorship 

10%   £17,340 

Testing and 

commissioning 
2.50%   £4,335 

Possession 

management 
2.50%   £4,335 

Total Non Construction Cost £41,616 

Sub Total £215,016 

Contingency 20%   £43,003 

TOTAL £258,019 

Notes:  

�	 Prices exclude VAT   

�	 No provision for contaminated waste disposal   

�	 No provision for TOC compensation   

�	 Overrun possessions not included   

�	 NR Asset protection costs excluded from this GRIP 3 report. To be added from 

GRIP 4 design onwards  

',�,'	 ������	�(	��8���	���	!����+��2	�����	
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Hounsdown Station £718,638 £2,870,066 

Hythe Station £930,218 £930,218 

Marchwood Station £200,136 £200,136 

Sub-Total £1,848,992 £4,000,420 

Contingency (20%) £369,798 £800,084 

Total £2,218,790 £4,800,504 
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The upgrade of Platform 5 at Southampton Central Station (£258,019- including 

contingency) has not been included in the overall capital cost assumptions and 

economic appraisal. 

,8(� �0�����
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The majority of the infrastructure alterations on the Fawley Branch are a result of the 

speed increase from 30mph to 45mph for passenger traffic.  

It should be noted that freight traffic will continue to run at a maximum of 30mph. 

This is in order to avoid the repositioning of existing Distant Signals (e.g. 827R), 

which would be made necessary by the substantial increase in braking distances 

required for freight at 45mph.  

Repositioning of Distant Signals would also result in excessive braking distances 

(“over braking”) for the Passenger services, which is equally undesirable. 

“Differential” running speeds for the passenger and freight services are therefore the 

best and cheapest solution to this issue and do not have any negative impact on the 

provision of a half hourly passenger service (Option 2).  

As a result of the increase in line speed, all the strike-in treadles and track circuits 

which are used to activate the automatic half barrier level crossings when a train is 

approaching need to be repositioned.  

In the case of the treadles, this is simply a task of fixing new treadles onto the rails at 

the appropriate distance and running cables to the new sites. Additional treadles are 

required at the two new station sites to maintain correct function of the level 

crossings following a train having stopped at the platform or starting from the bay 

platform at Hythe.  

Alterations and additions to the track circuits are partly to coincide with the 

repositioning of treadles and partly to provide full track circuit block operation along 

the whole line up to the new station at Hythe. This replaces the previous “One Train 

Working With Staff” method of operation which currently exists between 

Marchwood Station and Fawley and which would be impractical to operate with the 

substantial increase in traffic on the line.  

Following the extension of Track Circuit Block to Hythe, One Train Working With 

Staff will continue to be used for the freight only section between Hythe and Fawley.  

Installation of new track circuits or movement of existing ones is likely to require the 

installation of new Insulated Block Joints (IBJs) into the rails. The extent of this work 

may be possible to minimise depending on the type of track circuits adopted for the 

final scheme. Additional work associated with the installation of new track circuits 

will include running of new cables and possible provision of new lineside location 

equipment cases to house the power supplies, transmitters and receivers.  

The provision of a new station at Hounsdown necessitates the provision of a new 

protecting signal (FFF signal) in the Down Direction, (i.e. towards Fawley), together 

with an associated distant signal (FFF R signal). Train Protection and Warning System 

TSS and OSS loops and Advanced Warning System magnets will be provided with 

the signals as is appropriate.  
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Alterations to the Automatic Half Barrier level crossings interlocking and barrier 

equipment should not be necessary and are not shown as being part of this scheme. 

However, it should be noted that these installations are coming towards the end of 

their intended lifespan and the significant increase in their use may accelerate their 

existing replacement date.  

Network Rail will require all crossings affected by the speed increase to be risk 

assessed. Aside from the Automatic half Barrier Crossings, Network Rail may require 

the upgrade of Marchwood Crossing from Manual Gates to Manned Crossing Barrier 

(MCB) or with CCTV or Obstacle Detector provided as well. (MCB-CCTV or MCB-

OD). This would be due to the significant increase in rail traffic and the extra time 

this would keep the crossing gates shut to road traffic. Barriers would be obviously 

quicker to operate.  

The cost for an MCB crossing is shown as a possible extra to the main body of works, 

as this decision is entirely dependent on Network Rail. It should be noted that the 

cost to convert the crossing to MCB-CCTV or MCB-OD would be significantly more 

than the cost shown for conversion to MCB.  

Marchwood Signal Box will require a new control panel providing to control the new 

signals at Hythe and the optional passing loop at Hounsdown (for Option 2), as well 

as any crossing controls required by the possible conversion of Marchwood Crossing 

to barriers. The cost of this conversion would amount to approximately £1.54million. 

Due to the positioning of Marchwood Signal Box within the former station building, 

rather than immediately at the crossing itself, the signaller has no view of 

approaching road traffic from within the building. This is not an issue with the 

existing manually worked gates, but should the crossing be converted to barriers, 

there would need to be a means of detecting or viewing road traffic whilst operating 

the crossing. Hence the possibility that a conversion to an MCB-CCTV or MCB-OD 

type of crossing may be stipulated by Network Rail. Further issues regarding the 

operation of Marchwood Crossing can be found in the following section on Signalling 

operations.  

An additional main signal (MW10) and associated distant signal (MW10R) are 

required to exit from the siding running from Marchwood Military Port onto the 

main line, due to the introduction of passenger traffic on the main line. These have 

been shown as a new semaphore to be operated by the existing lever and cable for 

MW10 mechanical shunt signal and a fixed reflective distant board.  

A new main signal (AAA signal) and associated distant (AAA R signal) are required 

in the Down direction on the approach to the new platform at Hythe to define 

whether trains are to turn into the bay or continue to Fawley. This, together with CCC 

and CCC R signals in the Up direction also provides an emergency protection facility 

for School Road Crossing. AAA and CCC signals will therefore require to be capable 

of being replaced to a red aspect by the crossing keeper at Station Road. 

Consequently the Crossing Keepers Cabin at Station Road will require a small control 

panel for these 2 signals and slotting controls provided from here to Marchwood 

Signal Box to interlock the controls of the signals. CCC signal also provides protection 

from freight trains travelling in the Up direction colliding with passenger services 

exiting Hythe platform.  
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A trap point (“XXX”) has been provided at Hythe to provide further protection to the 

passenger line from freight traffic. 

Speed signs in the Hythe Station area have been moved slightly to further restrict the 

speed of freight trains approaching in the Up Direction, in order to minimise the 

effects of any run off at XXX points.  

The costs for delivering these alterations and upgrades amount to approximately 

£2,100,000 for Option 1. 

',&,�	 ��+���	#�����	=	6�����	�	

All the signalling requirements outlined above are necessary for this option, as well 

as  for the arrangement of a passing loop at Hounsdown (half-hourly service), a 

further protecting signal (EEE signal) and associated distant signal (EEE R signal) 

would be required for the protection of the single line in the Up direction (i.e. 

towards Totton Junction).  

TPWS loops and AWS magnets would again be provided as needed. Two new point 

machines (VVV & WWW) would be required to power the points into the loop. The 

replacement of cabling, cable troughing and lineside equipment cases would be 

required around the station site to allow space for the station development.  

The costs for delivering these alterations and upgrades amount to approximately 

£3,050,000 for Option 2. A breakdown of full signalling costs can be found in 

Appendix C.  

Appendix D provides a diagram which illustrates the changes to the signalling 

network required for the delivery of the new shuttle service between Southampton 

and Hythe. 

',&,�	 ����������	�������	����		

The operational feasibility assessment identifies that Platform 5 at Southampton 

Central Station is not required to deliver the new shuttle service to Hythe. Therefore 

no alterations to signalling infrastructure would be required at Southampton station.  

However if the Platform were to be operational, alterations would be required to the 

signalling infrastructure as there is currently no main aspect signalling provided for 

routes in or out of the bay siding (platform 5) and passenger traffic would necessitate 

this. Similarly the newly created potential for collision between passenger and goods 

traffic at 525 points means there needs to be a new trap point (525A) provided to 

divert any run away from the route of the passenger service.  

The costs for delivering these potential alterations and upgrades amount to 

approximately £391,000. Full signalling costs can be found in Appendix C.  

',&,&	 �� ������ 	6���������	

As mentioned above, the principal change in the method of Signalling Operation is 

the change from “One Train Working With Token” to “Track Circuit Block” between 

Marchwood and Hythe stations.  

This is necessitated by the introduction of the passenger service at a significantly 

increased frequency. This will also reduce the workload on the Signaller at 
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Marchwood Signal Box by not requiring them to physically hand out and collect 

tokens to each passing train, other than any freights travelling beyond Hythe which 

will still use this method. 

The extension of the train operating period on the branch means that Marchwood 

Signal Box will have to move to a two-shift pattern, as opposed to the existing single 

morning shift. This will obviously have an impact on staffing costs for Network Rail.  

The signallers will also have a significant increase in their workload. With a half 

hourly service in each direction (Option 2) equating to one train passing Marchwood 

every fifteen minutes, plus any freight traffic, the operation of the manned gates at 

Marchwood may become impractical. The signaller is likely to have a full workload 

without having to leave the signal box to operate the crossing gates in-between their 

other tasks. 

The increase in rail traffic is also likely to result in a significant increase in the total 

time which all the crossings between Totton and Hythe are blocked to road traffic. 

This will particularly affect Marchwood due to its current use of manual gates rather 

than barriers.  

Full assessment of this issue will be required by Network Rail to progress the scheme 

further. A risk assessment of all crossings between Totton and Hythe for the increase 

to 45mph running, including footpath and User Worked Crossings, will also be 

required by Network Rail, should the development of the scheme be progressed 

further. This may result in additional changes being required to level crossings, 

which cannot be foreseen at this time.  

',&,'	 ������	�(	�� ������ 	�����	
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Fawley Branch Line £2,099,610 £3,046,182 

 

Optional Southampton 

upgrade 
£391,178 £391,178 

Optional Marchwood Level 

Crossing upgrade 
£1,540,000 £1,540,000 

The upgrading of Platform 5 upgrade at Southampton Central Station and the 

Marchwood Level Crossing have not been included in the overall capital cost 

assumptions and economic appraisal. 
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This section identifies the assessment of telecommunications infrastructure to enable 

the Waterside rail line to be upgraded to facilitate passenger service. 
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New operational circuits in the Eastleigh ASC control area are to be added to the 

signaller’s concentrator. 
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The signaller communications would need to be assessed to determine the adequacy 

for the addition of new operational circuits in the control area. If there is not sufficient 

capacity then the concentrator would require expansion or, in the worst case, a new 

concentrator would be required. 

If there is sufficient capacity then the concentrator shall be modified to add new 

circuits. 
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If the Crossing Keeper’s Hut is provided with interlocking to the signals protecting 

School Road crossing, then a direct line will be required between the hut and 

Marchwood Signal Box. 

The signal proposed to protect the crossing will be provided with a signal post 

telephone on the approach to the signal. This telephone will be connected as a direct 

line to the Marchwood SB. The telephone will require a tail cable to be run to the 

nearest telecoms location case. This then requires to then be jumpered on to the 

bearer cable. 

',',&	 .����+���	�������	

Depending on the classification of the station, new electronic visual displays, Public 

Address CCTV and Passenger Help Points may be required. In order to provide these 

services, the TOC’s information systems at the relevant control centre would have to 

be modified to add the station to their wider passenger information systems. 

',','	 �����	�������	

Where the installation of new infrastructure such as station platforms would intrude 

on the current position of lineside cable routes, the existing cables and cable routes 

will require relocation to a new position. 

Depending on the classification of the station, new electronic visual displays, Public 

Address, CCTV and Passenger Help Points may be required. In order to provide 

these services, the TOC’s information systems at the relevant control centre would 

have to be modified to add the station to their wider passenger information systems. 

',',�	 ������+�	�������	

The two proposed starter signals will be provided with a signal post telephone on the 

approach to the signal. This telephone will be connected as a direct line to the 
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Marchwood SB. The telephone will require a tail cable to be run to the nearest 

telecoms location case. This requires to then be jumpered on to the bearer cable. 

It is assumed that no telecoms equipment is required for train dispatch at the station. 

Depending on the classification of the station, new electronic visual displays, Public 

Address, CCTV and Passenger Help Points may be required. In order to provide 

these services, the TOC’s information systems at the relevant control centre would 

have to be modified to add the station to their wider passenger information systems. 

Where the installation of new infrastructure such as station platforms would intrude 

on the current position of lineside cable routes then the existing cables and cable 

routes will require to be relocated to a new position. 

',',>	 ����������	�������	�������	

If the Down Bay Siding platform is brought into use then this would have to be 

reflected in the station information and surveillance systems operated at the station. 

',',$	 ����	�(	
���	

All new signals which are capable of displaying a red aspect will be provided with a 

signal post telephone on the approach to that signal. This telephone will be connected 

as a direct line to the controlling signal box. The telephone will require a tail cable to 

be run to the nearest telecoms location case. This requires to then be jumpered on to 

the bearer cable and transmission system if necessary. If there are no telecoms 

location cases within a reasonable distance of the new phones, new copper 

distribution cabinets would be required to limit the length of the new tail cables. 

GSM-R radio coverage is provided along the route. The coverage and channel 

capacity would need to be cross-checked with the proposed operations to confirm 

they are sufficient. 

If any level crossing requires conversion following a risk assessment of the impact 

from the change of line speed, then depending of the proposed crossing type, 

communications or indications may need to be provided to the controlling signal box. 

Where the installation of proposed new infrastructure along the line (such as new 

S&C) would intrude on the current position of lineside cable routes, the existing 

cables and routes will require relocation to a new position. 

The capacity of the relevant telecoms bearer cables will need to be checked to confirm 

that spare pairs exist to carry the new SPT circuits. Testing may be required to 

validate that they are viable. 

',',*	 ����	������	1�������	���(	#������	������� 	?1�#�@	

The signal proposed to protect the crossing will be provided with a signal post 

telephone on the approach to the signal. This telephone will be connected as a direct 

line to the Marchwood SB. The telephone will require a tail cable to be run to the 

nearest telecoms location case. This requires to then be jumpered on to the bearer 

cable. 



���������	
���	����	

�����	
�����	

 

Doc no: 1 Version: a Date: February 2013  Project code: 459968 Filename: 459968_Waterside Rail Study_Final Report_dc1.docx  

'�	

',',��	 4���������������	�����	

GRIP 3-5   Design Costs  £  30,000.00   

GRIP 6      Material Costs £   30,000.00 

GRIP 6      Installation & Testing £   20,000.00  

TOTAL £   80,000.00  

�	 Does not include any costs associated with Southampton Central Station 

�	 Assumes FTN is in the area and has sufficient spare capacity for the works.	

�	 Does not include any Network Rail, Local Authority or other 3rd party costs. 

,8*� �
���������#�������
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Permanent Way (inc design costs) £2,780,732 £3,028,603 

Stations* £1,848,992 £4,000,420 

Signals £2,099,610 £3,046,182 

Telecommunications £80,000 £80,000 

Contingency (Stations) £369,798 £800,084 

TOTAL (excluding Southampton 

or Marchwood L/C) 
£7,179,133 £10,995,289 

 

Additional costs: 

Marchwood Level Crossing 

upgrade 
£1,540,000 £1,540,000 

Southampton Station - signals 

costs 
£391,178 £391,178 

Southampton Station - station 

costs 
£258,019 £258,019 

TOTAL (including Southampton, 

excluding Marchwood L/C) 
£7,828,329 £11,862,505 

TOTAL (including Southampton 

and Marchwood L/C) 
£9,368,329 £13,402,505 

*Stations include: Marchwood, Hounsdown and Hythe 
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A full environmental appraisal has not been carried out at this stage. However a 

review has been carried out of the proposals for construction and operation, in the 

light of known sensitive locations along the route, to identify environmental issues 

which will need to be factored into further design work on any option which is taken 

forward. 

No surveys have been carried out for this review. 

*8%�  ��������������
����
��0�������
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There are three key aspects of construction which can be seen even at this early stage 

in design to be potentially significant: 

�	 Construction and demolition work at the three station sites. All three are in 

built-up areas and two involve work on land which is currently outside the 

railway boundary fence. 

�	 Re-laying of the track and track-bed along the whole length from the 

junction with the main line to the proposed Hythe station. 

�	 New signalling works. These will be relatively minor in terms of noise and 

disruption. The works are mainly around the three stations and the 

existing level crossings. 

Noise and disruption to traffic would be expected from any such project, the extent 

depending on the scale of the works proposed. It is generally possible to arrange 

works so that disruption to local residents is kept to a minimum, if constraints on 

working hours, transport routes and parking are imposed. 

If option 2 were taken forward, the extensive earthworks needed for the additional 

track at Hounsdown station would significantly increase the scale of construction 

works and could lead to large numbers of HGV movements through the residential 

area if the volume of material excavated did not balance with the volume needed to 

build up the embankment. 

It is not clear at this stage what the working arrangements for the track re-laying 

would be. If it could be arranged with Network Rail, closing the line during the re-

laying and restricting works to daytime hours would minimise disturbance to local 

residents. 

Both Hounsdown and Hythe stations require land which is not currently rail land. 

Some of this land, at Hythe, is currently allotments, although it represents only a 

small proportion of the total allotment area. 

The platform extension at Marchwood is on rail land, but will require tree clearance. 

There is one section of the line which is particularly sensitive. The line is within the 

New Forest National Park for 3km between near Marchwood Priory and Hythe, and 

for 780m the Dibden Bay SSSI is immediately adjacent to the railway boundary fence. 

The line also passes within 1km of the Hythe to Calshot Marshes SSSI, which is part 

of the Solent and Southampton Water Special Protection Area (SPA). 
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The main issue for the SPA would be potential for the works to disturb birds at this 

important site. Disturbance could come through construction noise and through 

increased human activity. Due to the distance from the SPA, it is likely that 

unacceptable disturbance could be avoided, but it is possible that Natural England 

might require works to be carried out at particular times of year in order to make 

disturbance even less likely. 

Since there are no proposals to change the track drainage or to move the rail 

boundary, there is no reason to expect the Dibden Bay SSSI to be harmed. It would be 

necessary to reassure Natural England of this before work could proceed. 

*8$� ��
��������������

Although the line passes near two listed buildings, it is far enough from them that 

effects on their surroundings appear unlikely. The one area where the visual 

appearance of the works may be more important than normal is the proposed Hythe 

station site, which is just outside the Hythe Conservation Area. Because it is outside 

the Conservation Area, there is no direct requirement for its design to be heavily 

constrained, however it may be appropriate to design the building’s appearance to fit 

in with the character of its surroundings. 

*8(� #���������
��������������

The number of trains on the line would increase significantly; in addition to the 

current low-frequency usage by freight trains there would be either two or four 

passenger trains per hour along the line during operating hours. The new trains, 

while much smaller than freight trains, would be travelling faster. 

The main issues to consider in design will be noise affecting residents and potential 

minor disruption to local travel from the level crossings being closed more 

frequently. As the line crosses the New Forest National Park, the National Park 

Authorty will need to be consulted as to whether the increased frequency of trains 

would have any negative effect on the National Park. 

There is no reason to believe that operation of the scheme would have an effect on the 

integrity of the SPA or cause any harm to either of the SSSIs, but Natural England 

must be consulted to ensure that no ecological harm is inadvertently caused. The 

scheme could not proceed if they were not content that adverse effects on the 

protected sites, particularly the SPA, had been avoided. 

*8,� =�!����������������
�������

If Hampshire County Council decides to pursue either of the options, the main 

statutory consultees should be consulted early in the design process, to ensure that 

any issues they identify can be taken into account.  

The consultees whose views should be sought early in the development of the final 

proposals would be the same whether or not there are any aspects of the proposals 

needing planning consent. These would be New Forest District Council and New 

Forest National Park Authority, as the two local planning authorities, plus Natural 

England, the Environment Agency and English Heritage.  

On the basis of what has been developed to date, English Heritage are unlikely to be 

affected by the proposals and the Environment Agency would only be likely to object 
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if any development were to be in a flood plain, which does not appear to be the case. 

The two planning authorities and Natural England all have statutory responsibilities 

which would be affected. 

Ecological surveys would also be needed of all areas directly affected by the 

proposals other than the existing track-bed, to identify any areas where vegetation to 

be cleared may be of particular ecological value or may host protected species which 

would need specific management. 

As the development of the preferred option proceeds, further consultation, including 

with the public and with relevant town/parish councils, would be needed.  

Aside from normal land-use planning issues to be discussed with the two local 

planning authorities, special attention must be given to the adjacent SSSI and the 

nearby SPA. Natural England's agreement would be needed before construction 

could take place, so it would be important to establish any design constraints which 

might be needed in order to obtain that agreement. As noted in section 6.2 above, it is 

possible that the time of year at which construction could be undertaken near the SPA 

might be constrained, in order to minimise disturbance to birds. 
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This Chapter of the report describes the passenger demand and revenue forecasting 

processes for the proposed service options in the Waterside corridor.   The Transport 

for South Hampshire (TfSH) Sub-regional Transport Model (SRTM) has been used to 

provide demand and revenue forecasts for the options and provide inputs to the 

economic social impacts appraisal reported in Chapter 8.  

.8%� &�����
�1��0�����&���������>�����@��&>A�

The Transport for South Hampshire (TfSH) Sub-Regional Transport Model (SRTM) is 

an evidence based Land-Use and Transport Interaction model. It contains a suite of 

transport models and an associated Local Economic Impact Model (LEIM). The suite 

of transport models comprises the following models:  

�	 Main Demand Model (MDM); 

�	 Gateway Demand Model (GDM); 

�	 Road Traffic Model (RTM); and  

�	 Public Transport Model (PTM). 

The main demand model represents travellers’ behavioural response to policy and 

infrastructure interventions and includes: 

�	 trip frequency; 

�	 macro time of day choice; 

�	 mode choice; 

�	 destination choice; and 

�	 park and ride. 

The MDM has a base year of 2010, and forecast years of 2019, 2026 and 2036. Models 

for the AM, interpeak (IP) and PM weekday hours are available.     

The following model outputs were provided to Halcrow by MVA Consultants, 

managers of the model  for TfSH. All results are for four service options were 

provided for rail service between Hythe and Southampton Central, calling at all 

intermediate stations, and in the case of two options serving stations beyond the 

Southampton area.  The service options were:  

�	 Hourly shuttle service – Hythe to Southampton 

�	 Half-Hourly shuttle service – Hythe to Southampton 

�	 Extension of half hourly shuttle service – Hythe to Southampton – through to 

Fareham 

�	 Extension of half hourly shuttle service – Hythe to Southampton – through to 

Ramsey and Salisbury  

The results are from the GDM, RTM and PTM models, and the service has not been 

assessed in the MDM: 

�	 demand matrices at 47 sector level for do-minimum and scheme test, and for 

2019, 2026 and 2036, split by highway, public transport and active modes. 

Matrices are at all weekday level, and are split time period and trip purpose.  



���������	
���	����	

�����	
�����	

 

Doc no: 1 Version: a Date: February 2013  Project code: 459968 Filename: 459968_Waterside Rail Study_Final Report_dc1.docx  

'$	

�	 select link matrices for Hythe Ferry demands, reported at 47 sectors and 64 

sectors level.  Forecasts for 2019, 2026 and 2036 provided.   

�	 PTM analysis and service data for 2019, 2026 and 2036 for the do-minimum 

and scheme test. This data reported total PT network statistics, service data, 

mode data and boarding / alighting at each railway station.  

�	 service data reporting loading change by service, split by inbound and 

outbound to Southampton City Centre. Results report the differences between 

the do-minimum and scheme test scenarios. Revenue changes are also reported 

at all PT level – there is no split within modes.  

�	 rail service loading data for the services in the Hythe – Southampton Central 

corridor, including existing services between Southampton and Totton. Data 

provided for AM, IP and PM time periods and each of the three forecast years.  

�	 population and employment data for the 47 sector. Data reported for 2010 to 

2036.  

�	 public transport and highway trip generalised cost data at 47 sectors level, split 

by elements of costs including fares, and weighted by demands. Data for 2019 

provided for do-minimum and scheme test, so the time saving benefits of the 

scheme can be computed using a TUBA based approach, standard economic 

appraisal tool.  

.8$� �������/���������3�����1��
������������

The rail demands for the proposed half hourly Hythe to Southampton Central service 

are summarised in this section.   Following examination of the model results, outputs 

from the SRTM models were adjusted for local corridor calibration and forecasting 

issues for the following factors:  

�	 Higher travel demand growth in the Waterside corridor, based on Tempro 

changes for the corridor; 

�	 Lower proportion of trips assumed to external areas, based on NRTS data; 

�	 Higher proportion of demand abstraction from the Hythe ferry, based on 

comparison of relative travel times and costs with the bus and train.   

The impact on the modelled demand and benefits forecasts of each of the above 

adjustments is summarised in Table 14.   

&�$����1���.(���������A�(��
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B	��(�����
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������� ������� 6�������

High Demand Growth +1.0% +1.9% 

External Trip Proportion +0.0% +9.3% 

Higher Ferry Abstraction  +21.1% +1.8% 

Total 22.1% 13.0% 

A further adjustment was applied to the half-hourly service options given the 

difference in the hourly and half hourly demand and revenue forecasts was 
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considered to exceed realistic limits, as define in PDFH, hence the half hourly 

forecasts were assumed as very optimistic.   The incremental impacts of the schemes 

were reduced by 9% in each half hourly option.   

Annual demands were computed are based on the factors provided by MVA and 

reported in the GRIP2 study, where:  

�	 Weekday Daily Demand = 2.5* AM peak hour + 6 * Interpeak + 2.5 * PM peak 

hour  

�	 Annual Demand = 300* Daily Demand  

Demand on a Saturday is assumed to be 90% of a weekday, so the weekday to annual 

demand and revenue factor is 300.   

&�$����4���)����'��������A�(��
�� �%����%�	�����	�����

&���'������ %5"2� %5%*� %5$*�

AM hour 125 136 140 

Inter peak hour 62 68 70 

PM hour 146 159 164 

Daily 1,052 1,142 1,180 

Annual Passenger Trips  315,500 342,500 354,000 

Annual Entry and Exits 631,000 685,000 708,000 

Line loading diagrams for the 2026 forecasts are shown in Figures 22 to 24 for the 

AM, interpeak and PM hours, for the half hourly shuttle service.   

���	������+����+��
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The forecasts show 26% of passengers are travelling between Totton and 

Southampton Central stations, including using Redbridge and Millbrook, so are 

attracted to rail from the improved service offered between these existing stations.   

Annual demand forecasts for each station are reported in Table 16, for 2026.   
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Hythe 56,000 

Marchwood 67,000 

Hounsdown 16,000 

Totton 52,000 

Redbridge 28,000 

Millbrook 6,000 

Southampton 115,000 

Total Corridor 340,000 

The abstraction of demand, based on the trip matrix totals changes and the boarding 

and alighting data for public transport models.  Overall, 50% of demand is assumed 

to come from bus, 30% from highway, 8% from ferry, 4% from active modes and 8% 

is generated.     

���	���4���)����'���������$���������"��������
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The change in public transport revenue is shown in Table 17.   The split of changes by 

mode is based on the changes in boardings for each mode and the average fare paid 

derived from model outputs and the fares tables input to the PTM reporting files.   

The net revenue increase is between 24% and 28% of the total rail revenue change, 

which shows a large transfer from bus and ferry modes.  
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Rail 405,000 £898,000 £2.22 

Bus -199,000 -£559,000 £2.81 

Ferry -35,000 -£101,000 £2.87 

2019 

Total 171,000 £238,000 £1.39 

Rail 439,000 £990,000 £2.25 

Bus -236,000 -£661,000 £2.80 

Ferry -39,000 -£111,000 £2.86 

2026 

Total 164,000 £218,000 £1.33 

Rail 454,000 £1,023,000 £2.25 

Bus -246,000 -£689,000 £2.80 

Ferry -44,000 -£125,000 £2.84 

2036 

Total 164,000 £209,000 £1.27 

.8,� ����������������
��/���������3�)�����)�������

Table 18 summarises the passenger demand and revenue forecasts for the following 

other options modelled in the SRTM, namely:  

�	 Hourly shuttle service – Hythe to Southampton 

�	 Extension of half hourly shuttle service – Hythe to Southampton – through to 

Fareham 

�	 Extension of half hourly shuttle service – Hythe to Southampton – through to 

Ramsey and Salisbury  

&�$����6������	���)����'��������A�(��
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Hythe 32,000 56,000 63,000 64,000 

Marchwood 41,000 67,000 61,000 69,000 

Hounsdown 5,000 16,000 14,000 19,000 

Totton 33,000 52,000 48,000 58,000 

Redbridge 17,000 28,000 25,000 27,000 

Millbrook 4,000 6,000 6,000 6,000 

Southampton 61,000 115,000 127,000 150,000 

Total Corridor 193,000 340,000 344,000 393,000 

Total Corridor Excl Southampton  132,000 225,000 217,000 243,000 

Change from Half-Hourly Shuttle -41% 0% -4% 8% 

Rail Outside of the Corridor 317,000 538,000 1,022,000 411,000 

Total Rail 510,000 878,000 1,366,000 804,000 
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Change from Half-Hourly Shuttle -42% 0% 56% -8% 

Bus -308,000 -472,000 -734,000 -420,000 

Ferry -66,000 -78,000 -78,000 -82,000 

Total Public Transport 136,000 328,000 554,000 302,000 

Change from Half-Hourly Shuttle -59% 0% 69% -8% 

�

The impacts on rail and net public transport revenue of each option are reported in 

Table 19.  This highlights the likely impact on bus and ferry operations in the 

Waterside area.  To add a bit of context, the Ferry operator, White Horse Ferries, 

currently receives a subsidy of around £55k per annum, plus there is a £2k per annum 

paid to ABP to sue Town Quay.  The revenue impacts of the rail line would therefore 

increase the current £57k annual subsidy by £100k per annum, to around £158k 

annually. 

Bus services are not currently subsidised for services that would directly compete 

with the ferry.  There is some subsidy for extensions to commercial services to Fawley 

(Bluestar 8) and for local mini bus services around Hythe.  Of wider concern is the 

potential response of the bus operators to a new rail service, and indeed how the 

forecast revenue implications would impact on the commerciality of the bus 

operations. 
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Table 19:  Annual Rail Passenger Revenue 
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2019    

Rail Revenue £551,000 £898,000 £1,579,000 £940,000 

Net PT Revenue £128,000 £238,000 £207,000 £270,000 

Change from Half-Hourly Shuttle -46% 0% 64% 13% 

2026   

Rail Revenue £613,000 £990,000 £1,794,000 £966,000 

Net PT Revenue £88,000 £217,000 £343,000 £261,000 

Change from Half-Hourly Shuttle -59% 0% 129% 20% 

2036  

Rail Revenue £617,000 £1,023,000 £1,846,000 £997,000 

Net PT Revenue £4,000 £209,000 £265,000 £218,000 

Change from Half-Hourly Shuttle -98% 0% 103% 5% 

.8*� /����������������0����

The demand and patterns of demand forecast to use the Hythe ferry is summarised in 

Table 19.  Values are for 2026 forecast year.   The impact of the rail service on ferry 

demand is to reduce the latter by between 22% and 33%.  Annual demand is 

estimated to be around 300,000 trips.    
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Loss in Ferry Demand in 2026 66,000 78,000 78,000 82,000 

Percentage Loss  22% 26% 26% 27% 

.8.� 6�������7�0��

The estimates of annual demand at new railway stations are shown in Table 20.  

These values are for 2019 forecasts.   Existing stations are ORR observed value for 

2010/11 values.   
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New Stations  

Hythe 124,000 410 

Marchwood 146,000 480 

Hounsdown  38,000 120 

Existing Local Stations   

Millbrook  34,000 120 

Redbridge  26,000 90 

Ashurst 101,000 340 

Beaulieu Road 7,000 30 
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This chapter of the report covers the economic appraisal of the scheme and the 

various service options considered.   The output of the appraisal is the Benefits Costs 

Ratio (BCR) showing the value for money of the proposed scheme.   The appraisal 

has been completed using WebTAG (DfT’s Transport Analysis Guidance).  

+8%� ��������������

Table 22 shows the costs of each service option. 
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Hour Shuttle £7.179 £1.251 

Half-Hourly Shuttle £10.955 £1.985 

Fareham Extension £10.955 £4.383 

Salisbury / Ramsey Extension £10.955 £1.985 

+8$�  �������������������
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The economic VfM of each option is a socio-economic appraisal reflecting the benefits 

to passengers, operators, other businesses and stakeholders against the costs of 

providing the strategy. The benefits include time savings, quality and comfort of 

journey and wider environmental benefits of reduced car travel as more trips are 

completed using rail. The costs of the scheme include capital, operating and 

management costs, plus revenues generated. The methods used for computing the 

economic appraisal use standard methods for major transport scheme appraisal and 

are based on the DfT’s WebTAG. The appraisal is completed over the length of the 

contract and the VfM is expressed by the Benefit to Cost Ratio (BCR). A ratio value 

over 1.0 shows the benefits of the strategy exceed costs, with a value over 2.0 showing 

the strategy represents a strong VfM case.  

The main outputs of the economic appraisal are standard economic tables required 

for a scheme submitted to the DfT, namely: 

�	 TEE – Transport Economic Efficiency, showing benefits to commuting, other 

and business trips, plus the impact to the private sector and the PVB – Present 

Value of Benefits of the scheme. 

�	 PA – Public Accounts, showing split of costs to central and local government, 

providing the PVC – Present Value of Costs of the scheme.  

�	 AMCB – Associated Monetised Costs and Benefits, showing the results from 

the TEE and PA tables and adding in wider impacts to report the NPV – Net 

Present Value and BCR of the scheme.  
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All values in the economic appraisal are expressed in 2010 prices and values, as 

required by WebTAG. 

The benefits of the scenarios include the following:  

�	 User benefits – time savings (termed generalised journey time (GJT) as it 

includes walk, wait, in-vehicle, interchange and fare attributes of a journey) 

offered to passengers as a result of the proposed measures.  

�	 Non-user benefits – decongestion on the highway network from car users 

switching to use rail, resulting is less traffic congestion in the future on route to 

the key centres in Hampshire. Non-user benefits also include savings in 

accidents, less noise and reduced vehicle emissions from less congestion and 

traffic. They also include less vehicle operating costs from not having to use a 

car.  

�	 User charges – impact of more passengers paying to use buses, so incurring a 

cost of travel.  

�	 Revenue – the net revenue gain to the operator from the farebox revenue is 

reported. Fares are assumed to grow at RPI+1%.  

�	 Indirect tax changes – the impact to the Government of less fuel duty tax from 

less traffic on the roads and less fuel purchased as car users switch to using the 

bus, is reflected as a negative benefit of the scheme.  

�	 The benefits of the scheme are summed to form the Present Value of Benefits 

(PVB). All values are reported in 2010 prices and values.  

The costs of the scheme are expressed as below:  

�	 Government costs – implementation, network and other on-going costs. The 

costs assuming scheme length of 60 years. 

�	 The costs of the scheme are summed to form the Present Value of Costs (PVC). 

All values are reported in 2010 prices and values.  

The two main values reported for each scheme are as below:  

�	 Net Present Value, NPV = PVB – PVC 

�	 Benefit to Cost Ratio, BCR = PVB / PVC  

The assumptions adopted in the economic appraisal are listed below:  

�	 Appraisal based on model results for years 2016 and 2031, and three modelled 

hours – AM, IP and PM; 

�	 Optimism Bias at 40% of capital costs; 

�	 Market price adjustment at 1.209; 

�	 Appraisal over 60 years, opening year of mid 2015; 

�	 Discounting at 3.5% of first 30 years, then 3.0% after; 

�	 The Value of Time (VOT) is weighted by trip purpose;  
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�	 VOT increases as defined in WebTAG 3.5.6;  

�	 Assumed commuter, other and business trips split taken from the SRTM 

model; 

�	 Decongestion benefits based on WebTAG rates, and validated to overall rail 

passenger mileage change and proportion of overall scheme benefits; 

�	 Indirect tax changes based on fuel efficiency changes from WebTAG;  

�	 Uplift for wider external benefits, applied to change in vehicle hours, for 

reliability of +10.0%; 

�	 Vehicle Operating Costs (VOC) based on WebTAG 3.5.6 values.  

+8(�  �������������������
�����

The economic results for each option are reported in Table 23.    Sensitivity tests on 

the half-hourly shuttle service are reported in Table 24 and for the Fareham service 

option on Table 25.  

The results show only the Fareham Extension service option to have a BCR greater 

than 1.0, where benefits exceed costs.  The BCR value of 1.28 is below the limit of 1.5 

acceptable to DfT for funding of a major transport scheme.   

For the BCR value to exceed 1.5 for the Fareham service option, a number of 

optimistic assumptions would all be required, with a 25% reduction in scheme costs, 

10% less operating costs, higher transfer from car and higher rail revenue per trip.   

Such assumptions are all at the extreme limits of a range and hence the value of 1.83 

is considered as extremely unlikely.   

For the half hour shuttle option, applying the same set of optimistic assumptions 

would generate a BCR value of 1.12, so well below the acceptable minimum limit of 

1.5 for a major transport scheme.   

The economic case for a Waterside rail service is weak given the current demand 

conditions in the area.  As suggested above, the minimum acceptable level of BCR for 

a DfT Major Transport Scheme is 1.5, with 2.0 being the benchmark level for most 

projects.  To achieve this demand for the Waterside line would need to increase by 

around 125% for a BCR of 1.5 and 200% for a BCR of 2.0.  Such growth equates to a 

demand increase of 190k per annum (630 per day) to achieve 1.5, and 435k per annum 

(1450 per day) for a BCR of 2.0.  Given the current policy context in the area in terms 

of housing and employment, such growth rates seem unlikely, but the absolute 

numbers are not huge per se. 
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Public Transport Benefits £19.4 £37.3 £120.6 £42.0 

Highway Decongestion £6.6 £12.5 £31.7 £13.1 

Bus Revenue  -£12.7 -£17.9 -£37.6 -£16.9 

Rail Revenue £16.4 £27.0 £48.5 £26.6 

Rail Operating Costs -£34.1 -£54.0 -£119.3 -£54.0 

Rail Subsidy £17.7 £27.1 £70.8 £27.5 

Other Externality Benefits £2.7 £5.1 £16.5 £5.8 

Indirect Tax  -£1.1 -£2.2 -£7.0 -£2.4 

Total Benefits PVB £14.8 £34.9 £124.2 £41.5 

Ferry Subsidy £2.5 £3.2 £3.5 £3.3 

Investment Costs £14.9 £22.7 £22.7 £22.7 

Rail Subsidy £17.7 £27.1 £70.8 £27.5 

Total Costs PVC £35.1 £53.0 £97.0 £53.4 

Net present Value NPV -£20.3 -£18.1 £27.2 -£11.9 

Benefits to Cost Ratio BCR 0.42  0.66  1.28  0.78  

Note: Values in 2010 prices and values £million’s  
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Public Transport Benefits £37.3 £37.3 £37.3 £37.3 £37.3 £37.3 

Highway Decongestion £12.5 £12.5 £12.5 £14.6 £12.5 £14.6 

Bus Revenue  -£17.9 -£17.9 -£17.9 -£17.9 -£17.9 -£17.9 

Rail Revenue £27.0 £27.0 £27.0 £27.0 £35.9 £35.9 

Rail Operating Costs -£54.0 -£54.0 -£48.6 -£54.0 -£54.0 -£48.6 

Rail Subsidy £27.1 £27.1 £21.7 £27.1 £18.1 £12.7 

Other Externality Benefits £5.1 £5.1 £5.1 £5.5 £5.1 £5.5 

Indirect Tax  -£2.2 -£2.2 -£2.2 -£2.8 -£2.2 -£2.8 

Total Benefits PVB £34.9 £34.9 £34.9 £36.8 £34.9 £36.8 

Ferry Subsidy £3.2 £3.2 £3.2 £3.2 £3.2 £3.2 

Investment Costs £22.7 £17.0 £22.7 £22.7 £22.7 £17.0 

Rail Subsidy £27.1 £27.1 £21.7 £27.1 £18.1 £12.7 

Total Costs PVC £53.0 £47.3 £47.6 £53.0 £44.0 £32.9 

Net present Value NPV -£18.1 -£12.4 -£12.7 -£16.2 -£9.1 £3.8 

Benefits to Cost Ratio BCR 0.66  0.74  0.73  0.69  0.79  1.12  

Note: Values in 2010 prices and values £million’s  
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Public Transport Benefits £120.6 £120.6 £120.6 £120.6 £120.6 £120.6 

Highway Decongestion £31.7 £31.7 £31.7 £36.0 £31.7 £36.0 

Bus Revenue  -£37.6 -£37.6 -£37.6 -£37.6 -£37.6 -£37.6 

Rail Revenue £48.5 £48.5 £48.5 £48.5 £58.2 £58.2 

Rail Operating Costs -£119.3 -£119.3 -£107.4 -£119.3 -£119.3 -£107.4 

Rail Subsidy £70.8 £70.8 £58.9 £70.8 £61.1 £49.2 

Other Externality Benefits £16.5 £16.5 £16.5 £17.9 £16.5 £17.9 

Indirect Tax  -£7.0 -£7.0 -£7.0 -£9.1 -£7.0 -£9.1 

Total Benefits PVB £124.2 £124.2 £124.2 £127.7 £124.2 £127.7 

Ferry Subsidy £3.5 £3.5 £3.5 £3.5 £3.5 £3.5 

Investment Costs £22.7 £17.0 £22.7 £22.7 £22.7 £17.0 

Rail Subsidy £70.8 £70.8 £58.9 £70.8 £61.1 £49.2 

Total Costs PVC £97.0 £91.3 £85.1 £97.0 £87.3 £69.7 

Net present Value NPV £27.2 £32.8 £39.1 £30.7 £36.9 £58.0 

Benefits to Cost Ratio BCR 1.28  1.36  1.46  1.32  1.42  1.83  

Note: Values in 2010 prices and values £million’s  

+8,� )��������
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Option values have been assessed as a sensitivity to the central case scenario, as 

advised by DfT in WebTAG. Option value is amount a household places on having a 

travel mode available to use in the event of their preferred mode not being available 

(i.e. if their car breaks down then they have a local rail service to use for the journey 

to Southampton).  This benefit is separate from time saving benefits offered by the 

new service.   

WebTAG provides an estimate per household of providing a new public transport 

service.  Given the corridor is already well served by bus, and in the case of Hythe by 

a ferry service, the incremental change between the WebTAG values is assumed in 

the appraisal.  The option values per household (in 2010 prices and values) are as 

below:  

�	 Bus and train -  £247  

�	 Bus only - £135 

�	 Increment for Appraisal - £112 

The forecast number of households in the corridor, from the SRTM model is provided 

below 

�	 2010 – 10,995  households  

�	 2019 – 11,373  households  

�	 2026 – 11,504  households  

�	 2036 – 11,657  households  



���������	
���	����	

�����	
�����	

 

Doc no: 1 Version: a Date: February 2013  Project code: 459968 Filename: 459968_Waterside Rail Study_Final Report_dc1.docx  

>�	

Over a 60 year appraisal period, the total benefits from option values of providing a 

rail service in the Waterside corridor is £41.4m (2010 prices and values).  Adding the 

option values benefits to the wider benefits for the half hourly shuttle and Fareham 

options, generates BCR values of 1.44 and 1.71 respectively, compared to 0.66 and 

1.28 previously.  Hence, even with adding option values the case for the Waterside 

rail service is poor, and below the recommended value for money for DfT approval.   

&�$����/����������C��	���������������&������
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PVB excluding OV £34.9 £124.2 

Option Value Benefits £41.4 £41.4 

PVB including OV £76.2 £165.5 

PVC £53.0 £97.0 

NPV £23.2 £68.5 

BCR 1.44 1.71 

Note: Values in 2010 prices and values £million’s  
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This section draws a parallel with the Grip 2 work undertaken in 2011.12.  The first 

point to note is that in moving from the GRIP 2 stage gate in rail assessment to GRIP 

3 the level of detail and application of appropriate resources increases significantly.  

Therefore any changes should not in general be read as a criticism of the previous 

work, but a recognition of the value additional investigation of the scheme can bring. 

28%� '�������

There are a number of areas where additional investigation has been undertaken that 

has lead to changes to the original assumptions: 

�	 Operational assessments – formal Railsys modelling undertaken; 

�	 Infrastructure assessments – 2 day site assessments – detailed examination of 

signalling plans; 

�	 Demand and economics – access to the TfSH model now available. 

 

The outcomes of such detailed work lead to a number of changes in the engineering 

design, and also in the demand forecasting.  Specific changes include: 

�	 Operational assessment showed that there is no need to reinstate platform 5 

at Southampton.  It also identified that through running to Fareham or 

Chandlers Ford was problematic for the railway.  The work confirmed that 

45mph was the only sensible operational speed for rolling stock efficiency , 

and that a half hourly service would require a passing loop at Hounsdown; 

�	 Infrastructure assessments showed that the quality of the existing track was 

not sufficient to operate the new service given the changed derogation of the 

track to category 4 as a result of the increased train mileage.  The signalling 

work also showed that moving to 45mph required relocation of a number of 

signal heads and triggers on the route, and this does not seem to have been 

assumed in the GRIP2 works.  Station works are similar. 

�	 Demand work showed that the expectation was for a lower level of demand 

than originally assumed (though not significantly so).  Perhaps more 

significant is that the source of the demand was shown to be largely from 

extraction of existing PT modes (bus and ferry) with knock on effects on 

requirements for local authority subsidy.  A key issue though was the DfT 

confirmation that Option Values are not acceptable as central case benefits for 
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DfT funding – moreover they are only acceptable as a sensitivity under 

exceptional circumstances.1   
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The result of such changes combine to produce the following impact on the business 

case for the scheme. 

�	 Costs up around 40% - signalling and pway increases; 

�	 Demand higher for half hourly shuttle (+10%) lower for hourly shuttle (25%); 

�	 Option Values previously around 40% of scheme benefits – no longer 

included in central case. 

�	 Central case BCR (half hourly shuttle) between 0.7 and 1.1 

�	 Sensitivity with Option Value included takes BCR to 1.45.  Note GRIP half 

hourly shuttle excluding Option Value had a BCR of 1.4 
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There are a lot of positive findings from the assessment of the Waterside project.  At 

face value we’re able to procure a half hourly rail service on a previously passenger 

service free line, with three new stations for around £11m.  Operationally the service 

appears to fit with the existing services with some retiming of services.  The scheme 

has the added bonus of increasing the flexibility of the line for freight traffic by 

adding an additional signaller shift, thus doubling the operating period of the 

existing line. 

The basic issue is that there does not appear to be enough inherent demand in the 

corridor to justify the scheme.  There is a strong base market with bus services and 

ferry.  Mode shift from car is not strong with 61% coming from existing PT modes, 

and only 8% being generated demand.  It would appear therefore that provision of 

the rail option would be an over-supply of public transport options for the size of 

market available.  Estimates suggest demand would need to more than double to 

achieve a BCR of around 2.0 and thus begin to attract investment from DfT and the 

wider rail industry.  To achieve this would require either more inherent demand in 

the area (housing - employment) or greater mode shift from existing PT modes. 

The Waterside area does appear to suffer from bottlenecks of the A33 and A35 as 

travellers move towards Southampton.  A rail service would certainly alleviate that 

issue.  But this does not appear to be sufficient to accommodate the associated 

operating costs of the service. 

"58%� =�!��������

If the problem we are trying to address in developing the Waterside Rail Line is to 

improve the accessibility of the Waterside areas to Southampton and the wider 

region, and given the issues raised in the section above, it would appear that a 

sensible next step would be to undertake a brief review of alternative options to 

address this problem.  That could be a public transport offering in the area to include 

any of the following: 

�	 Bus and rail only (no ferry) 

�	 Rail and ferry only (no subsidised bus) 

�	 Bus and ferry (as today) with improved priority for bus services. 

�	 Others? 

It is recognised however that most of the above options would present significant 

public acceptability issues and these factors would need to be understood in 

developing any assessment. 
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Some of the more significant passenger service retiming alterations: 

�	 The 07.45 departure from Hythe conflicts with 1M30 (Bournemouth-MCR PIC) 

at Totton. RailSys shows 1M30 passing Totton station at 07.57 so the Waterside 

train needs to arrive at 08.00 at the earliest. It is unable to fit between 1M30 and 

2M20 (they are only five and a half minutes apart). 

2M20 arrives 08.08 in SOTON and forms 2M97 departing at 08.23 so there is 

sufficient time to reduce the turn round. The 07.45 is rescheduled to depart at 

07.46 with an 08.10 arrival in Southampton. 

The solution is to run the Waterside train later by giving Hounsdown a 3-minute 

dwell. It then runs behind 1M30 to Southampton but this in turn causes a conflict 

with 2M20 so this runs later from Redbridge by adding 2 minutes pathing after 

Romsey. It arrives in Southampton at 08.14 instead of 08.08 but this still leaves 

adequate time for it to form the 08.23 Southampton to Salisbury service 2M97. 

�	 The 07.45 departure from Southampton conflicts with 5M34 Eastleigh TMD-

Bournemouth (Cross Country ECS). 5M34 runs on the on the Down Fast at 

Millbrook and overtakes the Waterside train but by insufficient margin. This 

train cannot run earlier because of minimum turn round in Southampton. 

However, as 5M34 forms 1M34 in Bournemouth following 17 minute dwell in 

Middle Sidings, it should be able to arrive two minutes later without affecting 

the operation. 

�	 The 09.45 departure from Southampton conflicts with 1W17 from Waterloo to 

Weymouth which passes Redbridge three and a half minutes after the 

Waterside train (headway value) but according to RailSys, it passes Totton only 

two minutes behind the Waterside stopping service.  

A solution is to add one minute of pathing time at Redbridge and this could be 

compensated for by reducing five minutes dwell at Bournemouth to four minutes. 

However, this is used as a passenger count point in this particular train. So the train 

operator would need to agree to this change. This situation also occurs on the following 

hour. 

�	 The 10.17 departure from Hythe forming the 10.45 departure from 

Southampton are affected by the operation of a non-standard timed Romsey to 

Salisbury train 2S23. This particular train which runs in the XX.07 Romsey to 

XX.15 Salisbury path arrives at Salisbury at 11.22 rather than 11.15 due to a 

passenger count occurring in platform 3 at Southampton, resulting in a dwell 

time of nine and a half minutes (10.35-10.44½). This happens to directly 

coincide with the planned turn round of the 10.17 from Hythe arriving in 

Southampton platform 3 at 10.41. This train turns round in the minimum time 

and departs at 10.45, which is almost in the identical path to the later running 

2S23.  
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The proposed solution to this is to allow 2S23 to depart after the normal two minutes 

dwell time so there is no interaction between the trains and provide pathing between 

Redbridge and Romsey so that it regains its path at Romsey for the run to Salisbury. 

This would require that the train operator undertook the passenger count either on the 

move or excluded this train from the list. However, this is likely to be a commercial 

requirement and would need to be agreed with the operator. 

�	 The 11.45 departure from Southampton conflicts with 1O08 (Cross Country 

Manchester-Bournemouth) between Millbrook and Redbridge. If Waterside 

train dwell is increased at Millbrook to one minute to allow 1O08 to clear the 

Down Fast (three minutes separation at Redbridge), this then creates conflict 

between the Waterside train and the following 1W21 Waterloo-Weymouth. 

This has a five minutes dwell in Bournemouth so reducing this to three 

minutes and adding two minutes pathing at Redbridge keeps 1W21 a headway 

distance behind the Waterside train at Totton. However, the later running 

1W21 causes headway conflict with 5B39 (Wimbledon Park-Bournemouth CSD 

ECS) which will have to run two minutes later to Branksome. This list of 

impacts clearly shows how altering the path of one train can have multiple 

knock on effects on other services. 

�	 The 17.17 departure from Hythe conflicts with 2B62 Brockenhurst-

Southampton (Arriving 17.41) between Totton and Southampton. 2B62 forms 

5B62 to Northam depot so 2B62 either departs later from Brockenhurst or has 

three and a half minutes pathing added to arrive at Totton at 17.44.  It still has 

nine minutes before 5B62 departs for Northam Depot. 

The following list highlights some of the freight movements which are most affected 

by the operation of the new passenger service which would require retiming. 

�	 06.47 Hythe to Southampton conflicts with 6B41 (Tuesdays and Fridays Only) 

between Hounsdown and Totton Yard. The proposed solution is to recess 6B41 

in Totton yard for 13 minutes and then again in Marchwood to permit the 07.17 

Hythe to Southampton to cross here. 

�	 Retiming of a light engine movement 0Y32 (Wednesday Only) required to 

avoid a conflict at Totton Yard with 06.44 Southampton to Hythe. It arrives in 

Fawley 12 minutes earlier than the current WTT. 

�	 6B41 Monday Only as planned would conflict with the 07.15 Southampton to 

Hythe train after Totton Yard. A solution would be to run this train in the same 

timings as the retimed Tuesdays and Fridays train described above. 

However, some of the new passenger trains also introduce conflicts with freight 

trains on the main lines and these are outlined below. 

�	 The 11.17 departure from Hythe conflicts with 6O41 (weekdays) from 

Westbury to Eastleigh Yard between Redbridge and Millbrook. If 6O41 can run 

two and a half minutes earlier the conflict is resolved. However, it then 

conflicts with 2R38 Salisbury to Romsey. 6O41 can run later after Redbridge 

with a stop in Southampton Up Goods Loop (or be given a lot of pathing time) 

and run to Eastleigh after 1E44, a Cross Country train from Southampton. 

�	 The 14.47 from Hythe to Southampton Conflicts with 7V52 (weekdays) 

Hamworthy-Whatley Quarry between Totton and Southampton. 7V52 is three 
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and a half minutes behind the Waterside train at Totton (according to RailSys 

timings as Totton is not a mandatory timing point between Brockenhurst and 

Redbridge so there is no timing in the schedule). At Redbridge, 7V52 takes the 

US and catches up with the new passenger train which stops at Millbrook. The 

solution is to adjust pathing to ensure that the passenger train arrives in 

Southampton platform 2B before 7V52 crosses to the Up Main via platform 1 

from the Up Slow. 
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